Updated on 10/03/02

Open Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due
Date
	Status/

Disposition

	81
	11/06/01
	Begin work on High Availability (HA) and find out what is required for HA software
	Scott Robinson
	10/15/02
	Open – Alan is to setup the latest scripts and Scott is to install COTS

	96
	05/07/02
	Initiate coordination meetings with WSC personnel for SWSI transition efforts
	Jerry Rauser
	10/15/02
	Open

	97
	05/28/02
	Provide band-width requirements
	Tom Sardella
	10/15/02
	Open

	102
	09/03/02
	Setup an Oracle hot backup procedure.
	Alan Zinkgraf
Scott Robinson
	10/15/02
	Open – Harshna is to evaluate

	103
	09/03/02
	Configure Gravity Probe with individual certificates.
	Joe Stevens
	10/15/02
	Open – On hold

	105
	09/03/02
	Notify Gravity Probe, Long Duration Balloon Project, CANDOS, and LANDSAT to upgrade to JRE 1.4
	Joe Stevens
	10/15/02
	Open

	106
	09/03/02
	Check whether or not Performance Matrix are required for the TRR.
	Jerry Rauser
	10/15/02
	Open

	108
	09/17/02
	Look into upgrading disks for additional storage capabilities.
	Tom Sardella
	10/15/02
	Open

	109
	09/17/02
	See if it is possible to run 4 different database instances at the same time.
	Alan Zinkgraf
	10/15/02
	Open

	
	
	NEW ACTION ITEMS
	
	
	

	110
	10/01/02
	Investigate the possibility of string compressions on data.
	Joe Stevens
	10/15/02
	Open

	111
	10/01/02
	Arrange to get target addresses (100-200 kbps circuits) for each Open and Closed servers.
	Jerry Rauser
	10/15/02
	Open

	112
	10/01/02
	Add JDK 1.4.1 to the development system and add JRE 1.4.1 on the servers for Release 1.1.
	Scott Robinson
	10/29/02
	Open


Closed Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due

Date
	Status/

Disposition

	1
	05/03/00
	Install JDK 1.2, Hotspot, and Jswitch S/W on SWSI development machine.
	Scott Robinson
	05/17/00
	Closed

	2
	05/03/00
	Developer access to Open IONet or Closed IONet.
	All
	05/10/00
	Closed – Access to the NET will be via the Open IONet.

	3
	05/03/00
	Acquisition of additional x-terminals for the Lab.
	Scott Robinson & Joe Stevens 
	05/31/00
	Closed – Additional x-terminals not required

	4
	05/03/00
	Check on status of Oracle procurement.
	Tom Sardella & Alan Zinkgraf
	06/07/00
	Closed – received Oracle S/W from Houston

	5
	05/03/00
	Provide a requirements matrix or listing for review.  
	Danh Nguyen
	06/05/01
	Closed

	6
	05/03/00
	Find out Security Policy for SWSI development facility.
	Joe Stevens & Tom Sardella
	05/31/00
	Closed – Tom checked with DPI and got the OK

	7
	05/10/00
	Check w/Nascom, whether there are any issues on the X-Terminals Private Network.
	Joe Stevens
	05/17/00
	Closed – no issues, cleared for Open IONet

	8
	05/10/00
	Investigate what type of Data Base design tool(s) should be used in the design of the SWSI database.
	Development Team
	05/24/00
	Closed – a decision was made not to purchase a design tool

	9
	05/10/00
	Determine the size of the SWSI database in order to make a decision on media storage requirements.
	Alan Zinkgraf
	12/11/01
	Closed

	10
	05/10/00
	Install CVS CM tool on SWSI machine.
	Scott Robinson
	05/17/00
	Closed – installed

	11
	05/10/00
	Investigate NCC activities for the proposed move and how this will effect SWSI development and testing in the future
	Jerry Rauser & Tom Sardella
	06/05/01
	Closed

	12
	05/10/00
	Provide S/W (Secure CRT) for remote locations to securely connect with SWSI development facility.
	Tom Sardella
	07/26/00
	Closed 

	13
	05/10/00
	Install SSH server on development machine.
	Scott Robinson
	05/31/00
	Closed

	14
	05/10/00
	Instruct whether to install Oracle on NT.
	Tom Sardella
	05/24/00
	Closed

	15
	05/10/00
	Obtain Data Architect Tool from CSOC.
	Aaron Katz
	05/17/00
	Closed – to use TogetherJ

	16
	05/10/00
	Look into what it would take to make TUTs available to the open SWSI users.
	Tom Sardella
	05/24/00
	Closed

	17
	05/10/00
	What identified at the login time?  Mission Name, SIC, Mission Group?
	Tom Sardella
	05/24/00
	Closed

	18
	05/17/00
	Set up Concurrent Versions System (CVS) script file for development.
	Scott Robinson
	03/27/01
	Closed

	19
	05/17/00
	Perform an evaluation on TogetherJ and costs for enterprise levels
	Development Team
	05/24/00
	Closed – use GDPro

	20
	05/17/00
	Acquiring NCC Operations Guidelines and make it available to the Development Team on the Internet
	Joe Stevens
	05/24/00
	Closed – no point to put online

	21
	05/17/00
	Acquire listserv mailing list for a SWSIDEV and SWSIALL E-Mail group names
	Scott Robinson
	06/07/00
	Closed

	22
	05/24/00
	Get Jswitch working on the SWSI Development Machine and demo it to the team
	Gerald Klitsch
	06/21/00
	Closed

	23
	05/31/00
	Install Port Sentry on the development machine and have ready by 06/07
	Scott Robinson
	06/28/00
	Closed

	24
	05/31/00
	Check with CSOC in obtaining Secure CRT or some other SSH Client
	Gerald Klitsch
	06/07/00
	Closed – CSOC does not have a license for Secure CRT

	25
	06/07/00
	Install Oracle S/W on the Development Machine
	Scott Robinson
	06/21/00
	Closed

	26
	06/28/00
	Check on the status of the JBuilder 3.5 purchase request
	Tom Sardella
	07/26/00
	Closed  - package received

	27
	06/28/00
	Acquire Jswitch Release 1.1
	Gerry Klitsch
	07/12/00
	Closed – installed and tested

	28
	07/12/00
	NCD Log Format Questions
	Tom Sardella
	07/26/00
	Closed – responded to Gerald Klitsch

	29
	07/25/00
	Enquire about MMFD computer software installation issue
	Harshna Sampat
	08/02/00
	Closed

	30
	07/25/00
	Study remote XWindow performance problem
	Scott Robinson
	08/09/00
	Closed

	31
	07/25/00
	Install JBuilder Pro 3.5 on development machine
	Scott Robinson
	08/02/00
	Closed - installed

	32
	08/02/00
	Investigate how to move JBuilder to developer

workstations.

  1.  JBuilderPro licensing - Closed
  2.  Security issues - Closed
  3.  CM & CVS procedures - Closed
	1. T. Sardella

2. J. Stevens

3. S. Robinson
	07/03/01
	Closed

	33
	08/02/00
	Look into getting SCP client or Secure FTP
	Scott Robinson
Tom Sardella
	08/30/00
	Closed

	34
	08/02/00
	Install NEDIT or equivalent editor on the SWSI machine
	Scott Robinson
	08/30/00
	Closed

	35
	08/16/00
	Develop a SWSI Web Site to share info with users and utilize as a documentation/information repository
	Jerry Rauser
	01/23/01
	Closed

	36
	09/20/00
	Install JbuilderPro on developer’s machines
	Scott Robinson
	10/11/00
	Closed

	37
	10/24/00
	Investigate reliability/performance of RAID disks for use as a backend server database storage.
	Scott Robinson

Harshna Sampat

Tom Sardella
	03/26/02
	Closed – configure RAID Arrays into backend server configuration (see AI #88)

	38
	10/24/00
	Provide a write-up showing the logic for all types of requests done from the Schedule Request panel and Active Schedule panel
	Jy-Tai Chang
	11/07/00
	Closed

	39
	10/24/00
	Jswitch administrative tool to add/remove users to SWSI.  Tom will identify tables that the DBA would need to modify to keep in sync with the NCC
	Tom Sardella
	02/06/01
	Closed

	40
	10/24/00
	Set up an NT workstation for the CVS/CIGNUS command line hang-up issue.
	Scott Robinson
	10/31/00
	Closed

	41
	10/24/00
	Configure all the developers’ desktops to securely copy files from the desktop to ‘Angelica’
	Scott Robinson
	06/05/01
	Closed

	42
	10/24/00
	Put together a tutorial on the uses of PGP for the developers
	Tom Sardella
	04/24/01
	Closed

	43
	10/31/00
	Evaluate and look into the feasibility of upgrading to Jbuilder 4 Pro.
	Scott Robinson
	03/06/01
	Closed

	44
	11/14/00
	Should we take a temporary solution (before CM) for accessing SWSI common objects is to store them in a system directory which everyone can link to for testing the application.
	Scott Robinson
	12/05/00
	Closed

	45
	11/14/00
	Review database changes for SERVICE_TYPE table to include Max Link ID and additional information needed by SNIF for processing NCC messages.
	Development Team
	02/13/01
	Closed

	46
	12/05/00
	Determine what are the possible ValueTypes in the Service Parameter table and get the ValueType definitions from NCC developers.
	Harshna Sampat
Tom Sardella
	01/02/01
	Closed

	47
	12/05/00
	Check into how the Isolator/SNIF connection status is reported back to the Client.
	Tom Sardella

Maurice Assaraf
	04/10/01
	Closed

	48
	12/12/00
	Find display fonts that will be available for all platforms.
	Steve Blackwell
	01/02/01
	Closed

	49
	12/12/00
	Install JDK run time environment on PCs in the development area.
	Joe Stevens
	12/19/00
	Closed

	50
	12/12/00
	Provide a list of out-of-scope requirements to Tom Sardella in regards to DAS/ITT requirements on SWSI which may require more work and budget in regards to syncing SWSI and DAS databases.
	Harshna Sampat
	12/19/00
	Closed

	51
	01/09/01
	Determine how much effort it would take for the Client to handle multiple ranges
	Gerry Klitsch
	01/16/01
	Closed

	52
	01/16/01
	Provide values of reqType and reqStatus of SCHEDULE_REQUEST to Cathy Chang
	Harshna Sampat
	01/23/01
	Closed

	53
	01/23/01
	Set up a demo of the Comprehensive Discrepancy System (CDS).
	Jerry Rauser
	04/24/01
	Closed

	54
	02/06/01
	Check what parameters have null as default values for SSC codes
	Alan Zinkgraf
	03/27/01
	Closed

	55
	02/20/01
	Provide an impact on Client, on how much work would be involved to detect only one (I or Q) channel is reported in MAR UPD stream and display blanks for the other channel.
	Gerry Klitsch
	03/27/01
	Closed

	56
	02/20/01
	Check on what type of SVs we will be supporting.
	Joe Stevens
	03/13/01
	Closed

	57
	02/27/01
	Investigate JDK 1.3
	Scott Robinson
	06/19/01
	Closed

	58
	03/06/01
	Investigate the CCB process for the SRD.
	Jerry Rauser
	04/10/01
	Closed

	59
	03/27/01
	Check to see if CDS client software can run on Solaris.
	Tom Sardella
	04/24/01
	Closed

	60
	03/27/01
	Develop a schema, which would allow users to have the capability to login twice using the same user ID.
	Harshna Sampat
	05/08/01
	Closed

	61
	03/27/01
	Investigate putting the SWSI Search Engine on the SWSI Web Server
	Joe Stevens
	05/08/01
	Closed

	62
	03/27/01
	Gather all the DAS/SWSI Interchange Minutes so they may be propagated on the SWSI Server
	Tom Sardella

S. Nikhinson
	04/10/01
	Closed

	63
	04/24/01
	Look into the SSL connection between the Server and the Isolator
	Joe Stevens
	05/08/01
	Closed

	64
	04/24/01
	Make a decision on whether to use Phaos or Entrust for SWSI Release1.  (Keep updated on NASA PKI)
	Joe Stevens

Tom Sardella

Harshna Sampat
	07/03/01
	Closed

	65
	05/08/01
	Check into automatic reconnect Client detection (option to reconnect)
	Gerry Klitsch
	05/22/01
	Closed

	66
	05/08/01
	Do a percentage analysis on what code is automatically generated by JBuilder and what is hand done for Client software to be used for code counts.
	Gerry Klitsch
	05/22/01
	Closed

	67
	06/05/01
	Install JDK 1.3
	Scott Robinson
	06/19/01
	Closed

	68
	06/05/01
	Set up splinter meeting to get ANCC ready for SWSI testing.
	Tom Sardella
	07/31/01
	Closed

	69
	06/19/01
	Determine why SWSI Client on Solaris hangs the server with the JDK 1.3 upgrade.
	Gerry Klitsch
	08/28/01
	Closed

	70
	06/19/01
	Multi Logins - Should the record in the database table be deleted when a user logs out?
	Harshna Sampat
	07/31/01
	Closed

	71
	06/19/01
	Propose XML schema options to ITT.
	Harshna Sampat
	07/31/01
	Closed

	72
	07/17/01
	Follow up on the NISN SSL secure gateway issues.  Write an informal risk assessment and continue discussions with NISN security.
	Joe Stevens
	11/06/01
	Closed

	73
	08/14/01
	Pursue what it would take to have TUT code modified so that TUT from NCC and ANCC can be retrieved.  
	Scott Robinson
	08/28/01
	Closed

	74
	08/14/01
	Check the TDRS ID data on SWSI IT database matches with ANCC TDRS ID data. 
	Don Murray
	12/18/01
	Closed

	75
	08/28/01
	Set up 2 application servers and Isolators working on Angelica
	Cathy Chang
	09/25/01
	Closed

	76
	08/28/01
	Look into making possible Bugzilla enhancements for patch fields, or add patches to list of versions.
	S. Nikhinson
	09/25/01
	Closed

	77
	09/11/01
	Setup two new servers for DAS interface testing.
	Scott Robinson
	03/26/02
	Closed – New patches installed on all servers

	78
	09/25/01
	Provide Simulator Source or Binary Code to ITT
	Joe Stevens
	01/22/02
	Closed

	79
	09/25/01
	Check on CCB’s status of the SWSI SRD.  
	Jerry Rauser
	09/17/02
	Closed

	80
	10/23/01
	Implement a graceful termination of the Isolator
	Cathy Chang
	12/04/01
	Closed

	
	
	
	
	
	

	82
	12/04/01
	Convert link ID for some of the Service Types
	Tom Sardella
	01/08/02
	Closed

	83
	02/05/02
	Bring the migration scripts and the source code items from NCC to Angelica to be kept under CM.
	Alan Zinkgraf
	02/26/02
	Closed

	84
	02/26/02
	Update the database schema diagram to reflect the State Vector updates.
	Alan Zinkgraf
	03/12/02
	Closed

	85
	02/26/02
	Check into setting up a procedure for generating certificates.
	Joe Stevens
	03/12/02
	Closed

	86
	02/26/02
	Check into the SSH protocol and install on the operational servers.
	Scott Robinson
	06/11/02
	Closed

	87
	03/12/02
	Find a new area to house the SWSI development hardware prior to SWSI going operational.
	Harshna Sampat
Tom Sardella
Scott Robinson
	05/28/02
	Closed

	88
	03/26/02
	Integrate the RAID arrays into the backend server configuration.
	Scott Robinson

Alan Zinkgraf
	09/03/02
	Closed

	89
	03/26/02
	Check into the status of the two new servers.
	Joe Stevens

Tom Sardella
	04/23/02
	Closed

	90
	03/26/02
	Remove Development Suites on the I&T Hosts.
	Scott Robinson
	10/01/02
	Closed

	91
	03/26/02
	Check about having IP addresses moved from Building 12 to Building 13 for the move of the SWSI Lab.
	Scott Robinson
	05/07/02
	Closed

	92
	03/26/02
	Tag Build 3 into CVS and create a Build 4 CVS structure.
	Tom Sardella
	07/30/02
	Closed – There are no current plans to go with Build 4

	93
	04/23/02
	Coordinate with NISN (Mary Foote) in regards to Security Scans.
	Joe Stevens
	05/07/02
	Closed

	94
	04/23/02
	Check about purchasing JCA Toolkit for Certificate generation.
	Harshna Sampat
	05/28/02
	Closed

	95
	05/07/02
	Check on future Shuttle freeze periods to see how it may affect the SWSI move
	Scott Robinson
	05/28/02
	Closed

	
	
	
	
	
	

	
	
	
	
	
	

	98
	05/28/02
	Talk to NCC to determine how it handles TDRS name change
	Harshna Sampat
	06/11/02
	Closed

	99
	07/09/02
	Review timeline to change the Certificate Authority
	Joe Stevens
	07/23/02
	Closed

	100
	07/09/02
	Install Redhat LINUX 7.2 and 7.3.  
	S. Nikhinson

Joe Stevens
	08/20/02
	Closed

	101
	07/30/02
	Update and make required corrections to the SWSI database schema.
	Alan Zinkgraf
Harshna Sampat
	09/03/02
	Closed

	
	
	
	
	
	

	
	
	
	
	
	

	104
	09/03/02
	Upgrade JDK 1.4 on Angelica and JRE 1.4 on all workstations.
	Scott Robinson
	10/01/02
	Closed

	
	
	
	
	
	

	
	
	
	
	
	

	107
	09/03/02
	Check on what documentation is required prior to ORR and TRR.
	Jerry Rauser
	09/17/02
	Closed


