SWSI Development Meeting Notes

Meeting Date: January 9, 2001

Time: 9:30 AM

Place: GT IV, rm. N381

Attendees: Maurice Assaraf, Steve Blackwell, Cathy Chang, Gerry Klitsch, Jerry Rauser, Harshna Sampat, Tom Sardella, and Alan Zinkgraf

Action Items Responses:

1. Action Item #s 18, 32, 35, 37, 39, 41, and 43 – nothing reported


2. Action Item #5 response – Jerry Rauser reported that Danh Nguyen is to meet with Harshna Sampat on the addition of DAS requirements.


3. Action Item #9 response – Alan Zinkgraf reported that he will try to get some numbers together in determining the sizing of the data base.  Tom Sardella noted that the decision on what type of media storage requirements for the SWSI database will be ongoing and a decision will be made later in the development of SWSI.


4. Action Item #11 response – Tom noted to the group that there may be problems with required SWSI testing with NCC/ANCC due to the fact that the ANCC may be moved during our planned testing phase.


5. Action Item #42 response – Harshna Sampat stated that she didn’t think PGP would be part of CVS procedures.  Tom will check with Scott Robinson.

6. Action Item #45 response – Harshna stated that John Gasch and herself have been working on the review of database changes for SERVICE_TYPE Table which includes Max Link ID and additional information required by SNIF for processing NCC messages.  Harshna asked Tom if it would be OK to break SIM service type into two types, namely, SIM Forward and SIM Return.  She also asked if there would be different SSC codes for SIM Forward, SIM Return, Track Normal, and Track Cross types of services.  Tom will check into this.

7. Action Item #46 response – (Determine what are the possible ValueTypes in the Service Parameter table and get the ValueType definitions from NCC developers) - Harshna noted that she had previously reported on this Action Item via an E-Mail and that the AI is now closed.


8. Action Item #47 response – (Check into how the Isolator/SNIF connection status is reported back to the Client) – Maurice Assaraf reported that he is still working this AI.

9. Action Item #48 response – (Find display fonts that will be available for all platforms) - Steve Blackwell reported that the display fonts issue has been resolved.  He noted that the problem occurs only during testing when running remotely with EXCEED.


General Comments:

Harshna requested the opening of Port 3100 to establish SWSI Client connections.  Tom is to request this from Scott Robinson.

DAS Display Panel development – Harshna noted that Lydia Smirnova will be working on some of the DAS Display Panels and that Sergey Nikhinson will be working the SDIF interface.  Tom stated that he had not had a chance to look at the staffing profiles that Harshna provided for the additional DAS work.

Prioritization of R/DR Open Issues:

Tom noted that he will be working on prioritizing the Open Issues List by defining which issues will effect our design.

Schema Changes:

Harshna remarked that final changes to the database schema are not complete but are in the works.  She noted that after the schema is base-lined, work will then begin on changes required for DAS.

How to Handle Checking for Multiple Ranges in SSC Parameters:

Tom questioned the group on how much effort it will take for the Client to handle multiple ranges.  Gerry Klitsch is to look into this (see AI #51).
Schedule Demo of Build 0:

A demo of Build 0 will take place following next week’s regularly scheduled Developers Meeting on Tuesday, January 16.  The Developers Meeting will be held at GSFC, b.12, E229 at 9:30, and the demo will be held in the SWSI Lab.

Future SWSI Build Schedule:

A question of the build schedule came up.  Tom responded that he has not had a chance to review the schedule that Harshna gave to him in December.  Gerry asked if we should provide Harshna’s draft schedule to DAS to get their input.  Harshna stated that she would like to get comments from the SWSI developers before getting comments from DAS personnel. 

DAS Status:

Tom reported that the DAS/SWSI ICD will be ready this week for review.  It was also noted that all future DAS/SWSI Interchange Meetings will be done via telecon.  

Harshna reported that Sergey has begun work on the XML schema definition.

A discussion was held on what TDRS nomenclatures should be used on the SWSI Client Panels:  TDE, TDW, etc. as used by NCC or F1, F2, etc. as referenced in the DAS ICD.  Gerry seems to think that DAS is open to using NCC nomenclatures.  Tom will check with DAS personnel.

Developers Status:

Harshna will coordinate the Design Document effort and will let people know what section of the document he/she is responsible for the updates.

