SWSI Development Meeting Notes

Meeting Date: January 23, 2001

Time: 9:30 AM

Place: GT IV, rm. N381

Attendees: Maurice Assaraf, Steve Blackwell, Cathy Chang, Gerry Klitsch, Sergey Nikhinson, Jerry Rauser, Harshna Sampat, Tom Sardella, and Lydia Smirnova

Action Items Responses:

1. Action Item #s 9, 18, 32, 37, 39, 41, 42, and 47 – nothing reported


2. Action Item #5 response –Harshna reported that herself, Tom, and Danh had met on January 18 to discuss the requirements matrix and document.  Danh is to work on integrating DAS requirements and update the requirements document from inputs received from Harshna and Tom.  Tom noted that the document needs a lot of work, Harshna suggested the possibility of getting some requirements expertise to help Danh on this effort.


3. Action Item #11 response – Jerry worked out the DSMC Master Schedule and the SWSI Schedule with Tom.  Jerry is to get in touch with Fred Kleinknecht (DSMC Rep.) and negotiate a change in the DSMC schedule in regards to the ANCC transition schedule to conform with the SWSI testing schedule.


4. Action Item #35 response – (Develop a SWSI Web Site to share info with users and utilize as a documentation/information repository) – Jerry noted that the SWSI Web Site has been developed and is awaiting review from the Team.  Tom is to provide Jerry with comments to the Site so that it can be officially published.  This AI is closed.


5. Action Item #43 response – (Evaluate and look into the feasibility of upgrading to Jbuilder 4 Pro) – Tom made note that he may need some additional System Administration help on this or any of the system administration duties.

6. Action Item #45 response – Harshna reported that the new schema script has been distributed and is looking good at this point.  Cathy had concerns about the stored procedures, the code does not use these and Cathy has not seen them yet.  The scripts assign rolls to the database and the Isolator has a ‘SWSI User’ roll that prevents updates to the database.  The procedures are compiled under the database owner and can override the assigned rolls.  Consequently, the procedures can do anything, and the code needs to be modified to use them.


7. Action Item #52 response – (Provide values of reqType and reqStatus of SCHEDULE_REQUEST to Cathy Chang) – Harshna had provided inputs to Cathy along with comments received from Gerry.  This AI is closed.


Install SecureCRT and Jbuilder on Lydia’s Workstation:

Tom is to get with Scott on setting up Lydia’s workstation with SecureCRT and Jbuilder.  Tom will also check into getting Lydia set up with a keycard for the SWSI Lab and Harshna will check into getting Lydia her Goddard badge.  Both Gerry and Steve will be helping Lydia to come up to speed on SWSI coding and layouts for panels, i.e., color coding, fonts, etc…

Accounts for Sergey and Lydia on Angelica:
Scott will need to establish accounts for them when he gets the time.

CDS Demo:
Jerry was tasked to set up a demo of the Comprehensive Discrepancy System.  Jerry noted to the Team that he has already been in touch with the System Administrator for CDS and a demo can be held when ever the Team is ready (see AI #53).
Schema Changes:

Harshna reported that she is to meet with John to review the schema changes.

Design Issues:

Harshna came to the meeting prepared to discuss some design issues relating to DAS implementation, but this was postponed due to the lack of time.

Build 0 CM:

Gerry will ZIP up the DEV directory to freeze and store the Build 0 implementation.  Harshna noted that we need to set up CVS as soon as possible and will look for some additional support for this effort.

Stored Procedures Review Date:

Harshna to set up for next week.

Isolator changes/SDIF Review:

Maurice reviewed with the Team, the data flow between the Application Server, Isolator, and SNIF.  Gerry suggested changes on the port assignments for Ports 1 & 2 to reflect that ‘sends’ be on Port 1 and ‘receives’ be on Port 2.  Gerry is to further review this and provide comments to Maurice.

SDS Updates:

Tom suggested that we keep the SDS review DAS related only.  A review of the SDS outline took place where a number of items were eliminated.  Tom also suggested that a full (updated) review be worked and hold a informal review after the Delta CDR.

DAS Status:

Tom noted to the Team that there will be limited space at the Delta CDR.

