SWSI Development Meeting Notes

Meeting Date: February 27, 2001

Time: 9:30 AM

Place: GSFC, Building 12, Room E222

Attendees: Steve Blackwell, Cathy Chang, John Gasch, Gerry Klitsch, Jerry Rauser, Scott Robinson, Tom Sardella, Lydia Smirnova, and Alan Zinkgraf

Action Items Responses:

1. Action Item #s 9, 37, 42, 43, 47, and 56 – nothing reported


2. Action Item #5 response – Jerry noted to the group that Danh has made significant progress on his total rewrite to the SWSI System Requirements Document (SRD) Matrix (which reflects the newest version of the SRD).  Tom noted that there is a meeting scheduled for this Thursday to review his comments to the SRD.


3. Action Item #11 response – (Investigate NCC activities for the proposed move and how this will effect SWSI development and testing in the future) – Jerry reported that he has sent the new schedule (which includes the new Build schedule) to DSMC representatives for their incorporation to the DSMC Master Schedule.


4. Action Items 18, 32, and 41 – Scott reported that he plans on running some tests on Harshna’s W/S this week, and also plans on setting up Secure CRT on Gerry W/S.


5. Action Item #53 response – [Set up a demo of the Comprehensive Discrepancy System (CDS)] – Jerry questioned when the developers would like to have the demo on the CDS.  Tom noted that he would like to discuss this further with Harshna.


6. Action Item #54 response – (Check what parameters have null as default values for SSC codes) – Alan reported that he has been working on loading the parameters to the database.  He has also changed NULL values in required parameters to a single space so that he could load those onto the database.  Alan is to provide a list of parameters that have NULL values associated with them.

7. Action Item #55 response – (Provide an impact on Client, on how much work would be involved to detect only one (I or Q) channel is reported in MAR UPD stream and display blanks for the other channel) – Gerry reported that he has provided some information on this subject to Harshna; but has not heard back from her.  Gerry noted to the group that this will impact the Database, Client and Common Classes, and the Isolator.  He noted that the Client and Common Classes may take a couple weeks of additional work; but he doesn’t know how much time it would take on updates to the Database and Isolator.

Build 1 Status:
Respecifiables – John and Alan have implemented the Service_Param table changes.  Gerry is to test this.

Active Schedule Table – Alan and John have updated scripts to populate to the Active Schedule.

Updates

· Schedule Delete Requests – nothing reported

· SAR – interface with the Isolator

· Alert Panel – completed, Cathy is to insert some dummy code to demo the alerts

· Active Schedule Panel – draft

· Service Display Panel – draft, test data

· Schedule Request Panel - draft

· Clone SAR – draft with Build 0, Steve noted that this needs to be revisited for Build 1.

· Isolator – Cathy putting in code for mnemonics request information and will retest.

Tom asked if tests could be run on Build 1 at this time.  Gerry replied that this may be possible in a couple weeks.

DAS CDR (RFAs):
Tom noted that SWSI has been assigned some issues from the CDR, e.g., playback request (multiple period selection), Active Schedule (ability to save displays to files, common separated values or CSV), and logging UPDs at the Client W/S.  Tom would like to see how the RFAs are worded first before we start any actions.  Tom suggested that a meeting be held (Harshna, Gerry, and himself) to discuss what additional funding may be required to implement this additional work.

Status Reports:
Scott is to investigate JDK 1.3 (see AI #57).

John reported that things are stabilizing with the database.  He did note, however, that the playback issue may require some additional work.
