SWSI Development Meeting Notes

Meeting Date: June 5, 2001

Time: 9:30 AM

Place: GSFC, Building 12, rm. E222

Attendees: Steve Blackwell, Cathy Chang, Gerry Klitsch, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, and Joe Stevens

Action Items Responses
1. Action Item #s 9, and 57 – nothing reported
2. Action Item #5 response – (Provide a requirements matrix or listing for review) – Tom noted that Don Murray has received the Requirements Matrix for his use in verifying requirements for testing (this AI has been closed).

3. Action Item #11 response – (Investigate NCC activities for the proposed move and how this will effect SWSI development and testing in the future) – Harshna stated that SWSI is not being considered for deployment to DSMC, and we may be keeping SWSI here at GSFC/ANCC until the ANCC moves to WSC in June 2002 (this AI has been closed).

4. Action Item #32 response – (Investigate how to move JBuilder to developer workstations, #2 Security issues) - Joe noted that he needs a few more weeks before he can finalize work on the Rules of Behavior.


5. Action Item #37 response – (Investigate reliability/performance of RAID disks for use as a backend server database storage) – Tom stated that he could not get any Civil Servant help on this matter.  Harshna noted that Scott and herself can investigate what type of storage media is to be utilized for the backend server database.  Tom also noted that the procurement deadline for this is in September of 2001 and there needs to be some decision within the next few months, and try to keep the procurement under 50k.


6. Action Item #41 response – (Configure all the developers’ desktops to securely copy files from the desktop to ‘Angelica’) – Scott reported that everything is ready to go; and if anyone requires configuration, to let him know (this AI has been closed).


7. Action Item #57 response – (Investigate JDK 1.3) – Scott is to install JDK 1.3 for SWSI Build 2 in a separate directory from where Jbuilder’s JDK is installed.  The project .cshrc file should be modified to point to JDK 1.3 (see AI #67).

8. Action Item #64 response – (Make a decision on whether to use Phaos or Entrust for SWSI Release1) – Joe suggested the use Entrust, but Entrust does not have a certificate generation tool.  Gerry asked whether to use PKI level, JCA level, or IAK level API with the Entrust Toolkit.  The main concern on this subject is whether NASA PKI will be ready so that we can use its certificates prior to SWSI’s test mode.  Joe is to look into the Entrust free search site to find out more about certificates.
Design Items

· Upgrade to JDK 1.3 on Angelica – This item was discussed (see AI #57 response)
· Impact on SWSI schedule due to unavailability of DAS – Harshna reported that it would one month to develop rudimentary DAS simulator so SWSI can test DAS functionality.  Tom reported that cost and schedule impacts are unknown at this time.
· Add option to display DAS only events on Summary Panels – Cathy noted to the group that she would think about adding the option to display DAS only events on the Summary Panels.
· Can RDR be done for RAMR, and can RAMR be done for RAMR – to table this discussion at the DAS/SWSI telecon on Thursday.
· RAR Request_Status:  need clarification from DAS (pending dedicated/non-dedicated – Harshna is to send out a message to Ajay Kapoor.

· Need official DAS data for SSC codes 001 – 010 – Tom said that the SWSI DBA will make up some set-up defaults for DAS ssc parameters.  It is up to the DAS manager user to change the default values that makes sense for each SIC.

· SDS updates – Tom noted to proceed with SDS modifications as time permits.  Each developer is to make the necessary modifications to the SDS as per their section of the document.

Build 2 Demo:  Harshna questioned the group on whether or not anyone had questions or comments to the Build schedule.  She noted that there needs to be a splinter group meeting to discuss how Angelica will be connected to the ANCC for the demo.  Tom is to set up a splinter meeting with Don Murray to get ANCC ready to support SWSI testing (see AI # 68).

Status of IT Environment Setup:  Scott is ready to install SWSI Build 2 software on IT machines.  Harshna is to set up a time for Alan.  Harshna and Scott will get together to get Oracle server running on the Closed (IT) SWSI Server.

PRs and Other Problems:  Tom noted that there have been significant problems using CDS for SWSI and it may be better just to set up a spreadsheet and personally track PRs in that manner.  All the problems should be E-Mailed to Tom.

Technology Showcase (June 14-15):  Harshna question how much support is required for the Showcase. Joe said he will be providing the demo of SWSI on both days and SWSI members can feel free to join him at anytime.  Harshna requested that Joe get passes for all SWSI members to get free admission to the Showcase.  Joe is to install JRE 1.3 on the Laptop for SWSI Client.  Cathy, Tom, and Joe are to meet on Thursday 06/07 AM to set up SWSI software on Angelica for the Showcase demo.

Build 2 Status:  On schedule.

Round Table:  
· Cathy Chang – detection of server down.  Change code so not to kill the isolator.  Cathy is to set a KEEPALIVE option on socket connections.  Scott will configure Open and Closed SWSI Servers to have 2 minute KEEPALIVE for the Isolator and Application Server ports.  There is no need for the Isolator to have additional “Are You There” messages between the Isolator and Application Server since the Isolator can detect connection drops.  Cathy asked if she should try to read multiple times before trying re-connect when she gets exception errors.  Harshna said that she should try at least one time since exception could be due to other reasons, e.g., “String Corruption Error”.

· Scott – to install Apache server on open IT for TUT testing.

· Tom – requested updates to the database schema.
