SWSI Development Meeting Notes

Meeting Date: June 11, 2002

Time: 10:00 AM

Place: Goddard Corporate Park (GCP), rm. A2A04/05

Attendees:  Cathy Chang, Gerry Klitsch, Sergey Nikhinson, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, and Joe Stevens

Action Items Responses:
1. Action Item #79 – (Check on CCB’s status of the SWSI SRD) – Jerry is to check with CCB personnel (Reginald Brooks) to check on the status of the memo sent to NISN to get their concurrence to the document.  If there is no response from the memo, the document will be presumed approved.  Jerry is to let Tom and Joe of the status.

2. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – Scott reported that everything is good for the open side to be transitioned, but more work is required on the closed side.  Scott also noted that he is still in the process of working on the Sun BLADES.

3. Action Item #86 response – (Check into the SSH protocol and install on the operational servers) – Scott reported that software has been put on the open side servers, and he needs to set up user accounts and keys.  Tom and Joe are to work on the closed side servers (this Action Item has been Closed).

4. Action Item #88 response – (Integrate the RAID Arrays into the backend server configuration) – Scott noted that he has all the accessories installed on the BLADES.  Harshna is to read-up on the documentation for the RAIDS.  Scott is to physically hook up at least one RAID and get a copy of RAID Manager for the Ultra 2s. 

5. Action Item #90 response – (Remove Development Suites on the I&T Hosts) – Scott noted that this action item still needs to be worked.
6. Action Item #92 response – (Tag Build 3 into CVS and create a Build 4 CVS structure) – Tom noted that we are to progress with incremental fixes (no date on Build 4).

7. Action Item #96 response – (Initiate coordination meetings with WSC personnel for SWSI transition efforts) – Jerry Rauser stated that he has been in touch with WSC/DSMC personnel, and has provided them with information on SWSI, and in addition has provide them with the Transition Plan and Agreement for their review.  WSC comments are due to Jerry on June 14.  This action item is ongoing.

8. Action Item #97 response – (Provide band-width requirements) – Nothing reported.

9. Action Item #98 response – (Talk to NCC to determine how it handles TDRS name change) – Tom noted that Harshna has previously responded to this action item (this Action Item has been Closed).

Bugs:

· Bug # 219 - (Logging of UPDs on Client) – Gerry has made the necessary code changes and is to test before he checks it in.    
· Bug # 286 - (Automatic storage on Client workstation of Active Schedule) – It was discussed not to use an end of line marker (semicolon) for Active Storage files and for UPD Log files.  Harshna provided comments to a sample Active Storage file generated by Tom.  She asked if service number embedded in the “servicetype” name was needed since the header specifies number of services reported in each record.  Tom is to check with Gravity Probe-B personnel about the format of the file.  Formats are to be consistent with Bug #219.
· Bug # 248 - (Only one instance of SDIF supported) – Cathy is to add comments to the Isolator properties to explain use of ports used with SDIF.
· Bug # 295 - (SNIF indicated in main panel as Disconnected when other SNIF down) – Cathy is working this Bug.
· Bug # 306 - (TDRS Name changing not supported due to constraints) – Tom received response from Harshna.

· Misc:  Tom requested Harshna to modify Active Event Purge procedure to NOT purge corresponding records in the Schedule Request Tables.

· Joe brought up how often to delete old log files and whether they should be archived before deleting.  Tom is to come up with a strategy for this.

Closing Comments:

Tom asked Harshna to work with Scott in configuring RAID Array.

