SWSI Development Meeting Notes

Meeting Date: June 28, 2000

Time: 1:00 PM

Place: Building 12, Rm. E200

Attendees: Steve Blackwell, Bill Brown, Jy-Tai Chang, Gerald Klitsch, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, and Joe Stevens 

1. Action Item #9 response - Bill Brown reported that he is still working on database estimates.  Bill provided a SWSI database schema diagram.   The Development Team is to determine whether field lengths will be variable or set lengths so that Bill can proceed with his estimates.  Harshna Sampat, Bill Brown, and Alan Zingraf will also coordinate off-line to further discuss to the database schema.
 

2. Action Item #11 response – Tom Sardella noted that he had attended the Data Services Management Center (DSMC) Subsystem Design Review (SSDR) on 06/27.  Tom stated that DSMC SWIS development is totally independent of the SWSI development.


3. In regards to scheduling conflicts with NCC transition to White Sands, it doesn’t appear that there will be any impacts on deploying initial release of SWSI into the NCC at GSFC.


4. Action Item #12 response – It was reported (by Joe Stevens) that he ran an in-house Penetration Test (PT) on the SWSI development system.  Tom Sardella noted that the NISN PT will be performed today.  Installation of Secure CRT on all the user desktops will begin within the next couple of days..

5. Action Item #18 response – Scott Robinson is still working on setting up Concurrent Versions System (CVS) script file for developers.

6. Action Item #23 response - Scott Robinson has installed Port Sentry on the Development Machine.

7. Design Review - Tom Sardella noted that we need to do a requirements analysis for the Demand Access System (DAS) interface.  The Design Review (which was scheduled for July) is on hold pending the DAS requirements analysis.  There may be some rework required in the SWSI design to support the DAS interface; but, we should progress with current development.  Tom is to answer to Code 451 and ITT Industries management prior to September 1 about whether SWSI will incorporate DAS interface.  Tom stated that ITT Industries is very interested in incorporating the DAS/SWSI interface and we need to work with the ITT Industries group in getting information on DAS.  Tom suggested a Jswitch demo for ITT personnel.  Tom mentioned that SWSI may have to acquire another set of hardware to support the DAS interface.

8. Tom Sardella is to check on the status of the Jbuilder 2 purchase request (see New Action Item #26).


9. Gerry Klitsch is to acquire Jswitch Release 1.1.
