SWSI Development Meeting Notes

Meeting Date: July 12, 2000

Time: 1:00 PM
Place: Building 12, Rm. E200

Attendees: Steve Blackwell, Jy-Tai Chang, Gerald Klitsch, Scott Robinson, Harshna Sampat, and Joe Stevens 

1. Action Item #9 response – Harshna Sampat reported that Bill Brown is still working on database estimates.


2. Action Item #12 response – Scott Robinson stated that all developers have setup their pass phrases and keys. He has completed the installation and setup of two developers with Secure CRT and Exceed.  Scott pointed out, that running JBuilder Foundation is extremely slow over the encrypted X-Windows session.  JBuilder 3.5 Pro may run faster.  He is continuing to schedule times with other developers to configure their remote hosts.


3. Jy-Tai Chang now has NT workstation designated for his use.  He needs to obtain a username/password for the NT server that the workstation is hosted by.  Next, he will make arrangements to have the NT admin.  Install GDPro, Exceed, and Secure CRT.


4. NISN Penetration Testing (PT) on the SWSI development system was completed this morning (7/12).  No vulnerabilities were found on the development network or hosts connected to our network.  We are now cleared to for full development activities to proceed.

5. Action Item #18 response – Scott Robinson is still working on setting up Concurrent Versions System (CVS) script file for developers once Secure CRT has been configured (see AI#12).

6. Action Item #26 response – Joe Stevens noted that he is still waiting receipt of Jbuilder 3.5.

7. Action Item #27 response – Gerry Klitsch stated that Jswitch 1.1 has been installed.  He needs to test out the new version before planning a new demo.

8. New Action Item #28 – Gerry Klitsch raised questions regarding the NCD logging format.  For example, there are certain fields that we need that are note in the format, if we add them will it break the delogger? 

