SWSI Development Meeting Notes

Meeting Date: July 30, 2002

Time: 10:00 AM

Place: Goddard Corporate Park (GCP), rm. A2A04/05

Attendees:  Cathy Chang, Gerry Klitsch, Sergey Nikhinson, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, Joe Stevens, and Alan Zinkgraf

Action Items Responses:
1. Action Item #79 – (Check on CCB’s status of the SWSI SRD) – Jerry reported that he had left phone messages with Reginald Brooks to inform Joe about the status of the SWSI SRD.  Joe is awaiting further information from Reginald.

2. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – nothing reported.

3. Action Item #88 response – (Integrate the RAID Arrays into the backend server configuration) – Scott reported that he has progressed with work on the second BLADE and is working on installing RAID software.  Alan is to create tables and work with Scott.  Tom noted to keep the RAID effort moving forward.

4. Action Item #90 response – (Remove Development Suites on the I&T Hosts) – nothing reported.

5. Action Item #92 response – (Tag Build 3 into CVS and create a Build 4 CVS structure) – Tom noted that there won’t be many major changes to Build 3 and we are to stick with making incremental fixes to Build 3 rather than creating a Build 4 CVS structure (this Action Item has been closed).  There are no plans to go with a Build 4.

6. Action Item #96 response – (Initiate coordination meetings with WSC personnel for SWSI transition efforts) – Jerry and Joe reported that they have put together some agenda items for future telecons with WSC.  Jerry also noted that he has received some items from WSC.  Other potential items to bring up at future telecons are – (1) who is to set up the IONET connections, (2) who is responsible for Engineering Changes (EC).

7. Action Item #97 response – (Provide band-width requirements) – Tom reported that he has some ideas on how to check on the bandwidth requirements.

8. Action Item #99 response – (Review timeline to change the Certificate Authority) – Joe has added Gerry’s comments to Bugzilla (reference BUG #233).  Joe agrees with Gerry’s layout, and noted to proceed with changes to BUG #233 (this Action Item has been closed).

9. Action Item #100 response – (Install Redhat LINUX 7.2 and 7.3.) – Sergey is working this Action Item and has installed LINUX 7.2 and will attempt to install 7.3 to test.

Bugs:
· Bug #85 - (Maximum open cursor exceeded) - Cathy made changes in the Isolator to close the cursors.  Alan is to check to see if there is a data dictionary to check on why cursors are opening. 

· Bug # 261 - (Passphrase read from environment variable) – Tom suggested to have passphrase in a property file.
· Bug # 286 - (Automatic storage on Client workstation of Active Schedule) – It was suggested to make modifications to the Client.  Tom requested a level of effort to make the modifications – change the default text editor.  Sergey noted that he is almost complete with work on the Active Schedule.
· Bug # 304 - (Unable to print summary displays) – Gerry is still working this Bug.
· Bug # 311 - (TSW files dropped when SNIF is down) – Tom suggested to close this BUG and open a new one.
· Bug # 342 (Investigate Client Font and Display Problem on Linux) – Gerry is to test SWSI Client under Red Hat Linux 7.2 and 7.3.
· Bug #211 and #276 – Tom said not to implement these Bugs yet.
· Bug #358, #370, and #371 – These Bugs are being worked.

· Sergey reported on some glitches with the Active Schedule (behavioral problems).  Gerry is to write up a BUG report on this.

Other:
· Tom pointed out that there are some missing tables and minor errors with the updated SWSI Schema.  Alan and Harshna were actioned to work this and make the required changes (see Action Item #101).

· Test Reports – It was noted that there are no test cases for Authorization, Authentication, and Identification (AAI).  Tom is to look into this further to find out id the AAI test cases have been accomplished.

· DAS Testing – Joe is to request more time from DAS for further testing.

Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due

Date
	Status/

Disposition

	79
	09/25/01
	Check on CCB’s status of the SWSI SRD.  
	Jerry Rauser
	08/20/02
	Open

	81
	11/06/01
	Begin work on High Availability (HA) and find out what is required for HA software
	Scott Robinson
	08/20/02
	Open

	88
	03/26/02
	Integrate the RAID arrays into the backend server configuration.
	Scott Robinson

Alan Zinkgraf
	08/20/02
	Open

	90
	03/26/02
	Remove Development Suites on the I&T Hosts.
	Scott Robinson
	08/20/02
	Open

	96
	05/07/02
	Initiate coordination meetings with WSC personnel for SWSI transition efforts
	Jerry Rauser
	08/20/02
	Open

	97
	05/28/02
	Provide band-width requirements
	Tom Sardella
	08/20/02
	Open

	100
	07/09/02
	Install Redhat LINUX 7.2 and 7.3.  
	S. Nikhinson

Joe Stevens
	08/20/02
	Open

	
	
	NEW ACTION ITEM(S)
	
	
	

	101
	07/30/02
	Update and make required corrections to the SWSI database schema.
	Alan Zinkgraf
Harshna Sampat
	08/20/02
	Open


