SWSI Development Meeting Notes

Meeting Date: July 31, 2001

Time: 9:30 AM

Place: GSFC, Building 12, rm. C100A

Attendees: Steve Blackwell, Cathy Chang, Gerry Klitsch, Don Murray, Sergey Nikhinson, Jerry Rauser, Harshna Sampat, Lydia Smirnova, David Smith, and Joe Stevens

Action Items Responses
1. Action Item #s 9, and 37 – nothing reported

2. Action Item #68 response – (Set up splinter meeting to get ANCC ready for SWSI testing) – Joe reported that Tom had already set up the splinter meeting (this AI has been closed).

3. Action Item #69 response – (Determine why SWSI Client on Solaris hangs the server with the JDK 1.3 upgrade.) – Gerry noted that he has obtained an evaluation copy of Phaos and is in the process of working this issue.

4. Action Item #70 response – (Multi Logins - Should the record in the database table be deleted when a user logs out?) – Harshna noted that AI has been closed.

5. Action Item #71 response – (Propose XML schema options to ITT) - Harshna noted that AI has been closed.

6. Action Item #72 response – (Follow up on the NISN SSL secure gateway issues.  Write an informal risk assessment and continue discussions with NISN security) – Joe is to write up a formal statement on this issue, and is waiting on word from Buck Buchannan.  Joe asked to extend the due date on this action item for another month.
Design Items

· RAMR/RDR Issue – It was reported, that Tom is to talk to DAS/ITT personnel to resolve this issue.
· Test New Version of Phaos SSLava Toolkit

· Sergey is progressing with his XML development from the newest version of the SWSI/DAS ICD. 

Build 2 Testing Status

· It was reported that time syncs of the two SUN workstations are off by more than 3 minutes.
· Don reported that the grayed out Client functions are still working.

· Joe reported that IT is progressing well with minor bugs.

· Don reported something in regards to the sending of antenna numbers rather than the link ID.  The link ID needs to be fixed before any testing on GCMRs.  It was also noted that the Isolator needs some fixes, and Harshna will provide Don with the necessary patches for his testing.

· Harshna is to make duplicate changes to the databases on Angelica and Chuckie.  Cathy is to test the Isolator on Angelica for Builds 2.

· Don reported that he has been successful in scheduling all services, with the exception of tracking.  He will progress with his testing as soon as the link ID and GCMR issues are worked out.

· Don reported that he will be submitting some write-ups on possible panel display enhancements.  He also mentioned that multiple stored alerts should be viewable by the Client.

· Harshna is to work with Dave (Alan on vacation) to populate SIC 1419 data onto Angelica.

· Joe handed out a list of Build 2 major bugs that we need to provide a patch for ASAP.

DAS – No new status was reported.
Round Table

· Gerry reported on his Build 3 status.
Code for the client has been drafted and checked into CVS for:  Import and send TSW files, receive and store to file RCTDs, and receive and store to file TTMs.

Work on the UPDDetailPanel is continuing and will take at least another week.
· Steve is progressing with work on the UPD Summary Panel.
· Cathy is working the multiple user log-ins, and needs UPD data to be populated to the database.

· Lydia is working on adding Build 3 DAS panels.

· Joe reported that he is working with Riley Elwood to finalize State Vectors requirements for SWSI.

