SWSI Development Meeting Notes

Meeting Date: August 20, 2002

Time: 10:00 AM

Place: Goddard Corporate Park (GCP), rm. A2A04/05

Attendees:  Cathy Chang, Sergey Nikhinson, Jerry Rauser, Harshna Sampat, and Tom Sardella

Action Items Responses:
1. Action Item #79 – (Check on CCB’s status of the SWSI SRD) – Tom noted that this AI needs to be finalized.  Tom is aware that Jerry and Joe have had discussions with Reginald Brooks, but he will look into this matter himself.

2. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – nothing reported.

3. Action Item #88 response – (Integrate the RAID Arrays into the backend server configuration) – nothing reported.

4. Action Item #90 response – (Remove Development Suites on the I&T Hosts) – nothing reported.

5. Action Item #96 response – (Initiate coordination meetings with WSC personnel for SWSI transition efforts) – Tom is to provide Jerry with comments to his draft agenda so that Jerry can setup future meetings with WSC personnel.

6. Action Item #97 response – (Provide band-width requirements) – Tom reported that he has to look into this matter.  Harshna noted to the group that in a previous discussion with John Russell that WSC requires this type of information.

7. Action Item #100 response – (Install Redhat LINUX 7.2 and 7.3.) – This Action Items has been Closed.

Open Discussion (1):

· Tom asked about the status on the newer workstations (BLADES).  Harshna said that Alan has got Oracle running on both BLADES.  Alan is to take scripts from CVS and put on these systems. Scott is working on getting RAID to work for the fail-over scenario.

· Shipping SWSI – Tom talked about the schedule slips and noted concerns about the current shipping date of September 19.  Jerry told Tom that there is a possibility that we can ship along with the ANCC-backup systems shipment date of early to mid-October.  Jerry is to check with Cathy Barclay to find out if they have a firm date on their system’s shipment date.

· Harshna and Tom both agreed that we should keep a hold on the February 1, 2003 SWSI transition date.  If DAS continues to slip, SWSI will transition as scheduled, and a later SWSI Release will have to be implemented to support DAS.

· Tom made it known that we need to press on with work on the BLADE systems, and that we need to free up some more time for Scott and Alan to get things accomplished.

Bugs:

· Bug #199 – (Develop Schedule request purging design) – Need a sample run script for Harshna to run this Bug (this Bug has reassigned to Harshna).  Tom suggested to check run scripts as ‘Samples’.  Harshna is to do the run script, and Tom will run on CHUCKIE to run off of GCMRs.
· Bug #219 – (Logging of UPDs on Client) – Nothing reported.
· Bug #286 – (Automatic storage on Client workstation of Active Schedule) – Sergey reported that he is almost done with this Bug.
· Bug #304 – (Unable to print summary displays) – Harshna is to work with Cathy.  Harshna is to remove her comment (#17, which references Bug #286) from this Bug (304) and transfer it to Bug #286.
· Bug #286/304 – Harshna is to finalize the common objects to support bug #304.
· Bug #374 – (Response messages missing Request Status Code) – Tom needs comments from Cathy and Sergey on this Bug.  Changes need to be made with the DAS/SWSI ICD and to SWSI.
· Bug #387 – (Unable to Request Playback Service – invalid reference ID) – Need to address differences between DAS and SWSI’s versions of the ICD.  Tom is to check on what version is the most current or correct one to reference.
· Bug #384 – (Purge Active Events tool needed) – Harshna suggested to use C-Shell as a tool to call sql script to call stored procedures for purging other (non-schedule request types) elements of SWSI database.
· Bug #398 – (Database Missing Playback_Request_V Table) – Tom suggested to close this Bug; but, we are to keep and eye out for any future problems which ay arise.
· Bug #406 – (SSC List in SSC panel not in alphanumeric order) – Cathy to work with Gerry; if an easy fix, Cathy will work this Bug and update Bugzilla.  Cathy will re-order the SUPIDENs.
· Bug #407 – (SUPIDEN List in Create SAR panel not in order) – This Bug has been fixed.
Open Discussion (2):
· Sergey reported problems getting broken pipes while testing with DAS interface.  He noted that he is not overloading DAS (very few messages being sent).

· Tom would like to have a new Patch Release 11 by next week (08/26-08/30) to include most of the Bugs listed above, i.e., # 304, #286, #374, #199, and #219.

· DAS Testing Approach – Tom stated that Tom Gitlin would like to become more knowledgeable of how we are testing with DAS.  Mr. Gitlin would like to see the test in person to get a good feel of the steps being taken.

Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due

Date
	Status/

Disposition

	79
	09/25/01
	Check on CCB’s status of the SWSI SRD.  
	Jerry Rauser
	09/03/02
	Open

	81
	11/06/01
	Begin work on High Availability (HA) and find out what is required for HA software
	Scott Robinson
	09/03/02
	Open

	88
	03/26/02
	Integrate the RAID arrays into the backend server configuration.
	Scott Robinson

Alan Zinkgraf
	09/03/02
	Open

	90
	03/26/02
	Remove Development Suites on the I&T Hosts.
	Scott Robinson
	09/03/02
	Open

	96
	05/07/02
	Initiate coordination meetings with WSC personnel for SWSI transition efforts
	Jerry Rauser
	09/03/02
	Open

	97
	05/28/02
	Provide band-width requirements
	Tom Sardella
	09/03/02
	Open

	101
	07/30/02
	Update and make required corrections to the SWSI database schema.
	Alan Zinkgraf
Harshna Sampat
	09/03/02
	Open


