SWSI Development Meeting Notes

Meeting Date: August 30, 2000

Time: 1:00 PM

Place: GSFC, Building 12, Rm. E229

Attendees: Maurice Assaraf, Steve Blackwell, Jy-Tai Chang, Gerald Klitsch, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, and Joe Stevens

1. Action Item #5 response – Jerry Rauser reported that Danh Nguyen has been incorporating peer review comments to the SWSI Requirements Document.  Danh is to ready the document for review by Tom Sardella on 08/31.

2. Action Item #9 response – Harshna Sampat stated that data base work is progressing and is being propagated.

3. Action Item #11 response – Current plans are to set up SWSI in the NCC prior to the move to White Sands.

4. Action Item #18 response – Scott Robinson noted that there are problems running CVS on PCs with SSH.  It was suggested that EXPECT Script may be useful for this.  At the present time, there are no impacts to the Development Team in regards to CVS.  Scott Robinson is to obtain source files from Gerald Klitsch to run tests with CVS on the Angelica workstation.

5. Action Item #32 response – Tom Sardella is to order sufficient amount of copies of JbuilderPro for developers working on Client software.  Action Item 32.1 has been closed.

6. In reference to Action Item #33 – Scott Robinson will provide SCP client software to all developers for secure copy.  This Action Item is closed)

7. Action Item #34 response – NEDIT editor has been installed on the SWSI development machine.

8. Action Item #35 response - Jerry Rauser has begun work on the SWSI Web Site and is in the process of propagating info on a temporary site for beta testing.  Jerry asked the SWSI Team to provide him with any comments or ideas for the Site.  Joe Stevens is to look into finding an appropriate server to house the Site.

9. Tom Sardella questioned the SWSI Team on whether there are any problems with key-card access to the SWSI Development Facility.  It was noted that Gerald Klitsch and Maurice Assaraf have been having problems.  Tom is to check on this issue.

10. The loading test results done by Jswitch will be provided to Tom Sardella.

11. Tom Sardella is to review the SWSI prototype displays and provide input.

NOTE:  There has been a time change for next weeks meeting (on 09/06).  It will be held at 1:30 PM instead of 1:00.

