SWSI Development Meeting Notes

Meeting Date: September 3, 2002

Time: 10:00 AM

Place: Goddard Corporate Park (GCP), rm. A2A04/05

Attendees:  Cathy Chang, Gerry Klitsch, Sergey Nikhinson, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, Joe Stevens, and Alan Zinkgraf

Action Items Responses:
1. Action Item #79 – (Check on CCB’s status of the SWSI SRD) – It was reported that Reginald Brooks is waiting on a response from Bernie Tomardy.  Joe is to find out who the Chairman of the CCB is.

2. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – Scott noted that everything is ready to go with Oracle.  He would like to test in a real-time environment.  Alan is to get the latest scripts in from CVS, and Scott is to install the COTS.

3. Action Item #88 response – (Integrate the RAID Arrays into the backend server configuration) – RAID Arrays have been integrated (this Action Item has been Closed).  Alan and Scott are to setup an Oracle backup procedure (see Action Item #102).

4. Action Item #90 response – (Remove Development Suites on the I&T Hosts) – Tom stated that this is not a high priority Action Item.  This will be looked at in the future.

5. Action Item #96 response – (Initiate coordination meetings with WSC personnel for SWSI transition efforts) –Jerry is to setup future meetings with WSC personnel, still working.

6. Action Item #97 response – (Provide band-width requirements) – nothing reported.

7. Action Item #101 response – (Update and make required corrections to the SWSI database schema). – This Action Items has been Closed.

8. Joe is to configure Gravity Probe with individual certificates (see Action Item #103).

Bugs:

· Bug #199 – (Develop Schedule request purging design) – Bug being worked.
· Bug #286 – (Automatic storage on Client workstation of Active Schedule) – Sergey reported that he has tested this and all looks good.
· Bug #304 – (Unable to print summary displays) – Joe suggested to configure the displays in landscape.  Tom also suggested to lineup the start and stop times and move “types” over a couple of columns (minor tweaks to the Summary Display).  Gerry is to get a copy of the UPS display page to Tom.
· Bug #333 – (HTTP Server Not Automatically Started Upon Reboot) – Scott is to check on this.
· Bug #340 – (Can’t deselect ‘any’ TDRS) – Bug being worked.
· Bug #342 – (Investigate Client Font and Display Problem on Linux) – Tom suggested to switch to JRE 1.4.  Scott is to upgrade JDK 1.4 on Angelica and JRE 1.4 on all workstations (see Action Item #104).  Joe is to notify Gravity Probe, Long Duration Balloon Project, CANDOS, and LANSAT to upgrade to JRE 1.4 (see Action Item #105).
· Bug #285 – (Login starts with with Host under JRE 1.4) – Gerry is to work this Bug.
· Bug #366 – (Server exception encountered: java.net.SocketException: Connection timed out) – This Bug has been resolved.
· Bug #384 – (Purge Active Events tool needed) – This Bug is tied with Bug #199 and #394, Tom needs to test this out.
· Bug #388 – (Unidentified Jar file: sergey.jar) – This Jar file needs to be changed, Sergey is to make the necessary changes.
· Bug #395 – (Propose Moving Client gif files to Build3/images) – Harshna is to work this Bug after Gerry makes his changes to Bug 304.
· Bug #408 – (Change Cipher Suite) – CAs need to be set up, the current CA will expire in on September 21.  Questions arose on whether 128 bit encryption will have any effect on users using 40 bit encryption.  Joe is to check on export restrictions.
· Bug #409 – (506sent as 502) – Cathy is to look at this Bug.
· Bug #412 – (DASCON Response not received at Client) – Sergey reported that this is an intermittent problem.
· Bug #410 – (message code changes for message 201) and Bug #414 – (New message 201 response codes not processed by SWSI) – These Bugs require a SDIF and database change, Harshna and Sergey are to work these Bugs.
Open Discussion:
· Tom questioned Jerry whether or not Performance Matrix are required for the TRR.  Jerry is to check on this (see Action Item #106).

· Tom reported that Acceptance Testing (AT) will be done in mid-October (1 or 2 more patches are to be implemented prior to AT).

· Tom reported that SNAS work will commence in February 2003.

· Documentation Schedule – It was questioned on what documentation is required prior to the ORR and TRR.  Jerry is to check on required documentation prior to these reviews (see Action Item #107).

Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due

Date
	Status/

Disposition

	79
	09/25/01
	Check on CCB’s status of the SWSI SRD.  
	Jerry Rauser
	09/17/02
	Open – Joe is to find out who the Chairman of the CCB is.

	81
	11/06/01
	Begin work on High Availability (HA) and find out what is required for HA software
	Scott Robinson
	09/17/02
	Open – Alan is to setup the latest scripts and Scott is to install COTS

	90
	03/26/02
	Remove Development Suites on the I&T Hosts.
	Scott Robinson
	09/17/02
	Open

	96
	05/07/02
	Initiate coordination meetings with WSC personnel for SWSI transition efforts
	Jerry Rauser
	09/17/02
	Open

	97
	05/28/02
	Provide band-width requirements
	Tom Sardella
	09/17/02
	Open

	
	
	NEW ACTION ITEMS
	
	
	

	102
	09/03/02
	Setup an Oracle backup procedure.
	Alan Zinkgraf

Scott Robinson
	09/17/02
	Open

	103
	09/03/02
	Configure Gravity Probe with individual certificates.
	Joe Stevens
	09/17/02
	Open

	104
	09/03/02
	Upgrade JDK 1.4 on Angelica and JRE 1.4 on all workstations.
	Scott Robinson
	09/17/02
	Open

	105
	09/03/02
	Notify Gravity Probe, Long Duration Balloon Project, CANDOS, and LANSAT to upgrade to JRE 1.4
	Joe Stevens
	09/17/02
	Open

	106
	09/03/02
	Check whether or not Performance Matrix are required for the TRR.
	Jerry Rauser
	09/17/02
	Open

	107
	09/03/02
	Check on what documentation is required prior to ORR and TRR.
	Jerry Rauser
	09/17/02
	Open


