SWSI Development Meeting Notes

Meeting Date: September 17, 2002

Time: 10:00 AM

Place: Goddard Corporate Park (GCP), rm. A2A04/05

Attendees:  Cathy Chang, Sergey Nikhinson, Jerry Rauser, Harshna Sampat, Tom Sardella, Joe Stevens, and Alan Zinkgraf

Action Items Responses:
1. Action Item #79 – (Check on CCB’s status of the SWSI SRD) – It was reported that the SRD has been signed (this Action Item has been Closed).  Jerry is to work with CCB personnel to have the current document published on the Code 450 documentation web site.

2. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – It was noted that Scott is still working on the setup.  Tom and Joe are to work the build and install procedures and coordinate with Scott.  Tom requested that a procedure be written for full installs.

3. Action Item #90 response – (Remove Development Suites on the I&T Hosts) – Tom stated that this is not a high priority Action Item.  This will be looked at in the future.

4. Action Item #96 response – (Initiate coordination meetings with WSC personnel for SWSI transition efforts) –Jerry is still working this action item.  Jerry noted to the group that WSC personnel would like to have a telecon scheduled some time in October.

5. Action Item #97 response – (Provide band-width requirements) – Tom reported that he needs some help to do the bandwidth testing on both the Open and Closed IONet, and Harshna noted that she will look into getting him some help.  SWSI servers need to be dedicated for checking the bandwidth activities.  A TCP Dump Tool will be utilized for the bandwidth tests.

6. Action Item #102 response – (Setup an Oracle hot backup procedure) – Alan has the Oracle backup scripts running.  He noted that the script copies to a backup on the same disk (as a backup file), then it is copied to tape for additional backup.  Alan also noted that he is running full backups on a daily basis.  Tom requested that Alan provide him with the size of the backups, for he is concerned about disk space.  Harshna is to evaluate this procedure in further detail.  Tom is to look into upgrading disks for additional storage capabilities (see Action Item #108).

7. Action Item #103 response – (Configure Gravity Probe with individual certificates) – This action item has been put on hold.

8. Action Item #104 response – (Upgrade JDK 1.4 on Angelica and JRE 1.4 on all workstations) – Joe reported that the most current JRE version is not on the IT machines.  It was noted that Scott is working on changing locations and is working this issue.  Joe also reported that there are no steps to run deliverable scripts as per Bug #381 (Need to identify scripts for delivery).

9. Action Item #105 response – (Notify Gravity Probe, Long Duration Balloon Project, CANDOS, and LANDSAT to upgrade to JRE 1.4) – This action item is associated with Action Item #104.

10. Action Item #106 response – (Check whether or not Performance Matrix are required for the TRR) – Jerry said that the Performance Matrices (PM) are required for the TRR.  Tom asked if all items need to be signed off, and he made note that not all the fields in the PM are filled in.  There are also items in the PM that cannot be tested.  Jerry is to check and see how past TRRs have incorporated the PMs.

11. Action Item #107 response – (Check on what documentation is required prior to ORR and TRR) – Jerry provided the group with a preliminary documentation schedule and group provide input.  Tom requested that Jerry update the schedule and put it online on the SWSI Web Site (this Action Item has been closed).

Bugs:

· Bug #414 – (New message 201 response codes not processed by SWSI) – This Bug has been completed.  It was reported that Build 3 Patch 11 is almost complete, Build 3 Patch 12 work is to begin in a couple of weeks.
· Bug #395 – (Propose Moving Client gif files to Build3/images) – Harshna noted that his Bug has been completed.
· Bug #304 – (Unable to print summary displays) – Harshna reported that Cathy and herself need to spend some more time on this Bug.
· Bug #340 – (Can't Deselect 'any' TDRS) – Nothing reported.
· Bug #408 – (Change Cipher Suite) – Joe reported to use triple DES 128 bit encryption.  Joe is to look into export restrictions.
· Bug #409 – (506 sent as 502) - Nothing reported.
· Bug #420 – (No error message when requesting service display for deleted event) - Nothing reported.
· Bug #421 – (DAS UPD Streams timing out too soon on UPD Summary panel) - Nothing reported.
Data Base Questions:
· Tom asked if is possible to run two sets of database instances at the same time.  We need to be able to run both versions (Release 1 and Release 1.1) to support customers who are running with one release while we install another one, especially when common classes used by all the subsystems change.  Alan noted that two sets of instances can be run, but there could be disk space and memory issues related to this.  Alan is to see if it is possible to run two sets of database instances (see Action Item #109).  Alan reported that running two sets of database instances could add complexity in data management and add more coordination with external customers.  Harshna and Sergey suggested one way to solve the problem of version compatibility between Client and Server software is to either use Java Web Start (comes with JDK 1.4) or modify Client to download common classes from the SWSI web-server when Client software is started.  Tom is to write a Bug about the thin Client discussion so it shows up as an enhancement for SNAS implementation.

Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due

Date
	Status/

Disposition

	79
	09/25/01
	Check on CCB’s status of the SWSI SRD.  
	Jerry Rauser
	09/17/02
	Closed

	81
	11/06/01
	Begin work on High Availability (HA) and find out what is required for HA software
	Scott Robinson
	10/01/02
	Open – Alan is to setup the latest scripts and Scott is to install COTS

	90
	03/26/02
	Remove Development Suites on the I&T Hosts.
	Scott Robinson
	10/01/02
	Open

	96
	05/07/02
	Initiate coordination meetings with WSC personnel for SWSI transition efforts
	Jerry Rauser
	10/01/02
	Open

	97
	05/28/02
	Provide band-width requirements
	Tom Sardella
	10/01/02
	Open

	102
	09/03/02
	Setup an Oracle hot backup procedure.
	Alan Zinkgraf

Scott Robinson
	10/01/02
	Open – Harshna is to evaluate

	103
	09/03/02
	Configure Gravity Probe with individual certificates.
	Joe Stevens
	10/01/02
	Open – On hold

	104
	09/03/02
	Upgrade JDK 1.4 on Angelica and JRE 1.4 on all workstations.
	Scott Robinson
	10/01/02
	Open

	105
	09/03/02
	Notify Gravity Probe, Long Duration Balloon Project, CANDOS, and LANDSAT to upgrade to JRE 1.4
	Joe Stevens
	10/01/02
	Open

	106
	09/03/02
	Check whether or not Performance Matrix are required for the TRR.
	Jerry Rauser
	10/01/02
	Open

	107
	09/03/02
	Check on what documentation is required prior to ORR and TRR.
	Jerry Rauser
	09/17/02
	Closed
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	108
	09/17/02
	Look into upgrading disks for additional storage capabilities.
	Tom Sardella
	10/01/02
	Open

	109
	09/17/02
	See if it is possible to run 4 different database instances at the same time.
	Alan Zinkgraf
	10/01/02
	Open


