SWSI Development Meeting Notes

Meeting Date: September 20, 2000

Time: 1:00 PM

Place: GSFC, Building 12, Rm. E229

Attendees: Steve Blackwell, Cathy Chang, Jy-Tai Chang, Gerry Klitsch, Danh Nguyen, Jerry Rauser, Scott Robinson, Tom Sardella, and Joe Stevens

1. Action Item #5 response – Danh Nguyen reported that he is working on incorporating comments received (from Tom Sardella and Joe Stevens) to the draft SWSI Requirements Document.  Danh questioned Tom on when the document needs to be ready.  Tom stated that the document needs to be ready by the Design Review, which is tentatively scheduled for the second week of October.

2. Action Item #9 response – nothing reported

3. Action Item #11 response – nothing reported

4. Action Item #18 response – This Action Item is a follow-up to AI #32, and will be addressed after AI #32 is completely closed.

5. Action Item #32 response – Tom Sardella questioned Scott Robinson on his progress on the installation of JbuilderPro.  Scott stated that he is not done yet.  It was noted that Steve Blackwell and Jy-Tai Chang will need JbuilderPro by next week.  The only hold-up with this is that Jy-Tai is waiting for a workstation memory upgrade before he can have the software installed, and he is having problems accessing the Angelica system.  Scott is to visit Jy-Tai and evaluate his workstation problems.  Scott is to install JbuilderPro on Steve and Jy-Tai’s machines (see AI #36).  Scott is in the process of working on a CVS scheme for developers to transfer and backup their files.  Scott will provide procedures in the near future.


6. Action Item #35 response - Jerry Rauser reported that he has propagated SWSI Web Site to the Defiant server.  The URL to the Web site is – http:/nmsp.gsfc.nasa.gov/~jrauser.  If you have any comments on the SWSI Site, please feel free to contact Jerry.



NOTE:  Next weeks meeting (on 09/27) will be held at 1:00 PM in Building 12, Room, E229.

