SWSI Development Meeting Notes

Meeting Date: September 25, 2001

Time: 9:30 AM

Place: GSFC, Building 12, rm. E229

Attendees:  Steve Blackwell, Cathy Chang, Gerry Klitsch, Don Murray, Sergey Nikhinson, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, Joe Stevens, and Alan Zinkgraf

Action Items Responses:
1. Action Item #s 9 – nothing reported
2. Action Item #37 response – (Investigate reliability/performance of RAID disks for use as a backend server database storage) – Harshna suggested the use of 8 disk drives (smaller capacity) per system and to have Oracle run in the standby mode on the backup system.  Scott also noted the need to have tape drives for SWSI.  Tom is to look into the procurement of both the disk and tape drives.

3. Action Item #72 response – (Follow up on the NISN SSL secure gateway issues.  Write an informal risk assessment and continue discussions with NISN security) – Joe is to revisit this subject with NISN Security personnel.
4. Action Item #74 response – (Check the TDRS ID data on SWSI IT database matches with ANCC TDRS ID data) – Harshna is to work out this action item with Don, she had made some recent database changes.
5. Action Item #75 response – (Set up 2 application servers and Isolators working on Angelica) – (this AI has been closed).
6. Action Item #76 response – (Look into making possible Bugzilla enhancements for patch fields, or add patches to list of versions) - (this AI has been closed).
7. Action Item #77 response – (Setup two new servers for DAS interface testing) – Scott reported that he has backed-up the existing servers and will proceed with the setup of the new servers for DAS interface testing.


New Action Items:

1. Joe is to look into implications of providing Simulator Source Code to ITT.  (see AI #78).

2. Jerry is to check on CCB’s status of the SWSI Systems Requirements Document (SRD).  (see AI #79).

Design Items:

· Harshna will modify the schema and stored procedure to store User ID in the schedule request table since it is needed for DAS SAR type messages, Cathy will modify Isolator to pass User ID to the stored procedures.
· Cathy will look into why SDIF does not get the Request ID for RAV message.  Lydia and Cathy will look into if  “ANY” is passwd as TDRS ID to SDIF.
· RAV Panel:  Remove/Hide the panel after RAV “submit” button is clicked.  Client may not see RAV response (MnemonicData object) after RAV is requested.  If the response from DAS is bad, an alert gets sent over by SDIF:  Lydia will “hide” the panel after user clicks on the submit button and display the RAV response panel when a good response is received from DAS.  Harshna said that a good RAV response wouldn’t be sent to the client if DAS sends RAV response with bad result code.  An alert is sent to the client in this case.  Harshna and Joe recommended that the hidden RAV panel either be destroyed after a timeout or reused when the user requests the RAV panel again.
· Alan will populate remaining DAS result codes into database.  This will be accomplished after ICD has been finalized.
· Tom is to provide Jerry with comments to the Transition Agreement.

Build 2 Patch 2 Test Status:

· Don suggested to the team to baseline Build 3 so that he can progress with his testing of newer Build 3 patches.  Harshna noted that Build 3 implementation is to continue, and she will provide Build 2 Patch 3 for Don to test.

Build 3 Implementation Status:
· Client: Implementation of UPDs is progressing, but not ready; modification of SSCs is in the works; and working on auto reconnects.
· Isolator:  Worked on threads for event start/stop times; working on State Vector client changes into CVS; adding code for RAR; preparing to test TSW code.
· SNIF:  Implementation of TSWs completed and ready to test with Client software; logging in alerts.
· DAS Simulator:  Completed Message 101 response.

· Database:  Added milliseconds part of the Epoch Time in the database.

· SDIF:  Continued with Build3 implementation, to be completed by the end of October.

· State Vector:  Panels are 80% complete, manual/auto import work in progress.

Build Schedule Dates:
· October 31 – Build 3 implementation
· November 1 thru November 30 – Internal integration testing

· December 1 – System testing of SWSI Release 1 begins

Closing Notes:
· Don questioned the team on what is the purging scheme.  Alan mentioned something about entering a job in the queue.
· Harshna is to provide Gerry with required icons to be used for the expired, future, and in progress events.

· Tom is to add to SNIF code to update status of Schedule Requests, to indicate “Expired” and “Completed”.
