SWSI Development Meeting Notes

Meeting Date: October 23, 2001

Time: 9:30 AM

Place: GSFC, Building 12, rm. E229

Attendees:  Steve Blackwell, Cathy Chang, Gerry Klitsch, Jerry Rauser, Scott Robinson, Tom Sardella, Lydia Smirnova, Joe Stevens, and Alan Zinkgraf

Action Items Responses:
1. Action Item #s 37 and 74 – nothing reported
2. Action Item #9 response – (Determine the size of the SWSI database in order to make a decision on media storage requirements) – Alan reported that he still has not completed this Action Item.

3. Action Item #72 response – (Follow up on the NISN SSL secure gateway issues.  Write an informal risk assessment and continue discussions with NISN security) – It was noted that Joe has completed the Risk Assessment and Tom is to provide him with comments.
4. Action Item #77 response – (Setup two new servers for DAS interface testing) – Scott reported that he has almost completed the setup of the two new servers and is ready for Alan to work.
5. Action Item #78 response – (Provide Simulator Source Code to ITT) – Joe and Sergey are working this Action Item.  It was noted that they might not be able to provide the code to ITT.

6. Action Item #79 response – (Check on CCB’s status of the SWSI SRD) – Joe reported that he still has to discuss this issue with CCB personnel.

Design Items:

· Termination of Isolator –Cathy was actioned to implement a graceful termination of the Isolator (see Action Item #80).

· DAS Panels for delete requests – Steve is to work on these panels, and Cathy is to make the required changes to update the Isolator.
· NTP time jumps – Scott reported on time sync problems on SWSI server.  He noted that the time syncs are causing huge jumps.  Scott is to look into this issue.
· Database instance with Chuckie – no “get message”, Tom noted that he was receiving errors, and that the State Vector table is missing in State Vector view and also noted that the UPD Enum validation is missing.
Build 3 Implementation Status:
· Client: Working on the automatic reconnect, and playback displays.
· State Vectors:  Panels are 98% complete, testing control panels, working on automatic vector imports.

· Isolator:  Progressed with coding for SSCs, working on State Vector, coding objects for playbacks, and preparing for tests on playback and State Vectors.
· SNIF:  Completed.
· DAS Simulator:  Continued working on the DAS Simulator, should be ready by 10/31.

· SDIF:  Work is progressing, getting information from the final SWSI/DAS ICD and comparing with the schema.
Bug Report Status:

· 110 – Tom noted that this bug is invalid and is to be closed.

· 9, 10, and 11 – Lydia noted that these items have been closed.
