SWSI Development Meeting Notes

Meeting Date: November 6, 2001

Time: 9:30 AM

Place: GSFC, Building 12, rm. E229

Attendees:  Steve Blackwell, Cathy Chang, Gerry Klitsch, Don Murray, Sergey Nikhinson, Jerry Rauser, Scott Robinson, Harshna Sampat, Lydia Smirnova, Joe Stevens, and Alan Zinkgraf

Action Items Responses:
1. Action Item #s 9, 37 – nothing reported
2. Action Item #72 response – (Follow up on the NISN SSL secure gateway issues.  Write an informal risk assessment and continue discussions with NISN security) – Joe delivered the Risk Assessment to Roger Clason Code 450 – (this AI is closed).
3. Action Item #74 response – (Check the TDRS ID data on SWSI IT database matches with ANCC TDRS ID data) – Joe asked Don if he can have this action item closed within two weeks, Don noted that he will have this completed.
4. Action Item #77 response – (Setup two new servers for DAS interface testing) – Scott reported that he has completed work on the 2nd closed IONet machine, and is to begin work with the outward connection to the gateway.  Scott is to begin work on High Availability (HA) and find out what is required for HA software (see Action Item #81).
5. Action Item #78 response – (Provide Simulator Source Code to ITT) – Sergey reported that the Simulator does not have to have SWSI database to run.  It reads certain information from the database only if necessary files are not found.  Sergey is to package the Simulator on a JAR file and give to Joe after Harshna completes her acceptance testing.

6. Action Item #79 response – (Check on CCB’s status of the SWSI SRD) – Joe reported that he still has to discuss this issue Lynn Myers.  Joe asked Jerry to address this issue at the Transition Meeting (on 11/09).

7. Action Item #80 response – (Implement a graceful termination of the Isolator) – Cathy reported that she is still working this action.  She noted that she has made significant progress on resolving UPD problems.
General Topics:

· UPD Processing – Still testing.

· DAS Integration – Joe noted that he has given ITT IP addresses, and is setting up configuration w ITT for DAS integration.

· Database Population – Alan is to create scripts to populate DAS data.

· CDE Tool Bar with HA – Scott is to set up CDE Tool Bar for ease of launching SWSI applications.

· RAID Selection and Procurement – Harshna and Scott are to make a decision on what to use.  They are to provide Doug Lumsden with cost figures.

· DSMC Transition – to install SWSI at WSC, the schedule has been updated.  NASA is to do a schedule impact and CSOC is to do a cost impact.
· SDS – Steve is working on the modifications to this document.  Everyone is to incorporate their inputs to Steve.  The document should be ready by mid March time-frame.
Integration Testing:

· Harshna reported numerous problems with her Integration Testing.  The team is to make the necessary tweaks to iron out the problems.  Many of the problems which Harshna experienced may have been due to the fact that SNIF was not checked in prior to Harshna’s testing.

· Most of the Bugs reported in Build 2 are fixed.
· IP address bean problems, Gerry is to check on this.

