SWSI Development Meeting Notes

Meeting Date: December 19, 2000

Time: 9:00 AM

Place: GSFC, b. 12, rm. E229

Attendees: Steve Blackwell, Cathy Chang, Gerry Klitsch, Jerry Rauser, Tom Sardella, Joe Stevens, and Alan Zinkgraf

Action Items Responses:

1. Action Item #s 9, 11, 18, 37, 39, 41, 42, 43, 45, and 47 – nothing reported


2. Action Item #5 response – Jerry Rauser reported that Danh Nguyen has received DAS requirements from Harshna Sampat to review.


3. Action Item #32 response – Joe Stevens noted that he needs to see Scott Robinson’s CM and CVS procedures before he can check on any security issues.


4. Action Item #35 response – Tom Sardella noted to Jerry that he will review the contents of the SWSI Web Site so that it could be officially published.


5. Action Item #46 response – (AI #46 - Determine what are the possible ValueTypes in the Service Parameter table and get the ValueType definitions from NCC developers).  Gerry Klitsch noted that it was agreed upon to use the Value Types that Tom uses in his tables.

6. Action Item #48 response - Steve Blackwell reported that he needs to work out some problems with Scott Robinson in regards to the display fonts looking different on Solaris and Windows.


7. Action Item #49 response – Joe stated that he has installed JDK run time environment on the PCs in the Development Lab.  This Action Item has been closed.


8. Action Item #50 response – It was reported that Harshna has provided a list of out-of-scope DAS requirements to Tom.  This Action Item has been closed.

Discussion Items

· Alan Zinkgraf reported that he has made some progress on populating some of the parameters in the data base from some of the NCC values.  He noted that some of the values (that could not be propagated from the NCC) will need some massaging in order to complete this work.  Tom will work with getting the scripts for ScheduleConnection and RealtimeConnection tables together and work with Alan to get them updated.  It was noted that the Service Param table and the SP Values need updates to be ready for testing.


· Tom Sardella said he is going to work on getting the Open Issues list prioritized.  This will be one of the agenda items for the next meeting, to go over the Open Issues as a team.


· Gerald Klitsch reported that he has made progress with the Summary Panels, and that the Schedule Request and Active Schedule panels are currently being worked.


· Steve Blackwell – Changing the layout manager and SAR Creation panel.  Steve also noted that he needs to have JBuilder Pro or have the license file changed so that he can utilize JBuilder Pro on Angelica.


· Joe Stevens reported on the Alert Panel design.  Joe made note, that someone else needs to take over this effort in order for it to be ready for the first build.  Joe’s time will be limited due to his travel.  Gerry Klitsch volunteered to do the work on the Alert Panel, and feels that it should not inhibit the other work his is doing.

