GSFC/SWSI and WSC Teleconference Notes

Meeting Date: June 2, 2003

Time: 11:00 am (EST)

Place: GSFC Building 12, Room E222 and WSC Conference Room

Attendees:
WSC – Ed Bernal, Mike Miller, and John Follin



GSFC – Tom Sardella, Joe Stevens, Jerry Rauser, and Scott Robinson

Action Item Responses:
· AI #13 – (Provide a training package outline/agenda for SWSI training at WSC) – Tom Sardella noted that he is still working on the training package material.  Ed Bernal asked if there was an official training date set up, Tom Sardella stated that training is scheduled for the week of June 23 at WSC.

· AI #14 – (Check with Sun Micro Systems in regards to their maintenance support for SWSI H/W at WSC) – Scott Robinson has talked to Sun Microsystems, he noted that what is required is a title of a person(s) be initiated.  Mike Miller noted to the group that title would be as follows: WSCOS@mail.wsc.nasa.gov, and the phone number is (505) 527-7157.  Joe Stevens is to look into amending the contract to include the technical contact.
· AI #15 – (Find out who is to work Acceptance Test Plan/testing) – Tom Sardella has Bill Gainey looking into this issue, still in the works.
· AI #16 – (Provide a list of personnel as the POCs for Sun Maintenance Support) – This Action Item has been closed; see response from AI #14.
· AI #17 – (Provide O&M Manuals for the Ultra 2 workstations to Ed Bernal) – Scott Robinson is still looking into this.  It was noted by WSC personnel that other O&M Manuals were part of CDs that were delivered with other hardware.  If Scott cannot find any hardcopies or CDs for the Ultra 2s, WSC personnel will order the CDs for @ $35.00.

Open Discussion:

· Scott asked if someone at WSC could put some blank DDS 4 millimeters tapes in the Sun Blade 1000s, so he could do backups.  John Follin asked if there was any specific requirement to have DDS 4s, or can they use DDS 3s instead.  After some discussion, it was decided to use DDS 3s for the time being.

· Ed Bernal asked about the RAID Arrays (what’s being backed up on them), Joe Stevens noted that the databases are backed up on the RAIDs.

Next Meeting:  The next Follow-up meeting is to be scheduled for Monday, June 9 (same time frame).
Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due

Date
	Status/

Disposition

	1
	10/07/02
	Coordinate system scans for the SWSI Dell workstation at WSC between Tom Holub and Mary Foote.
	Jerry Rauser
	10/11/02
	Closed

	2
	10/07/02
	Provide Jerry Rauser with the real IP address so that Mary Foote can perform the system scans
	Tom Holub
	10/11/02
	Closed

	3
	10/07/02
	Bandwidth issues.
	Jerry Rauser
Joe Stevens
Norman Reese
Bob Sliko
	01/06/03
	Closed

	4
	10/07/02
	PGP addresses are to be provided to Tom Sardella
	Tom Holub
	10/21/02
	Closed

	5
	10/21/02
	Get info from Norman Reese (IP NOCC) in regards to what the existing WSC gateway shows for bandwidth
	Tom Holub
	01/06/03
	Closed

	6
	10/21/02
	Look into required DNS changes
	Jerry Rauser

Scott Robinson
	01/06/03
	Closed



	7
	10/21/02
	Look into improving the performance of the EIF Proxy and adding new sockets.
	Scott Robinson
Tom Sardella
	11/04/02
	Closed – system level changes have been implemented and performance has been improved.

	8
	10/21/02
	Provide Gateway Rules - (completed on 11/26).
Implement the Gateway Rules - 
	Joe Stevens
	01/06/03
	Closed



	9
	10/21/02
	Submit a FER to allow for system scans on SWSI equipment during the next Shuttle Mission in mid-November, and coordinate system scans with Mary Foote
	Jerry Rauser
	12/16/02
	Closed – Originally assigned to Ed Bernal - Make an addendum to the FER to include scans if Shuttle launch was to slip.  Reassigned to Jerry Rauser on 11/18/02.

(Also see SWSI AI #623, for SWSI internal tracking only)

Scans were run on 12/09.

	10
	11/04/02
	Check on rules and approvals for Firewall Objects with Lou Snively and Mary Foote
	Tom Holub
	01/06/03
	Closed

	11
	11/18/02
	Check into submitting a NSR for the Rate Limiting Switches.  
	Bob Sliko
	01/06/03
	Closed

	12
	11/18/02
	Provide WSC (Ed Bernal) with configuration drawings for the SWSI installation
	Jerry Rauser
	12/02/02
	Closed – Ed is to E-Mail J. Rauser with what exactly is needed.  (Also see SWSI AI #624, for SWSI internal tracking only). S. Robinson provided info.

	13
	05/19/03
	Provide a training package outline/agenda for SWSI training at WSC
	Tom Sardella
	05/27/03
	Open

	14
	05/19/03
	Check with Sun Micro Systems in regards to their maintenance support for SWSI H/W at WSC, and amend the contract to add the technical contact for notification.
	Scott Robinson
Joe Stevens
	05/27/03
	Open

	15
	05/27/03
	Find out who is to work Acceptance Test Plan/testing
	Tom Sardella
	06/02/03
	Open

	16
	05/27/03
	Provide a list of personnel as the POCs for Sun Maintenance Support
	WSC personnel
	06/02/03
	Closed – Info provided

	17
	05/27/03
	Provide O&M Manuals for the Ultra 2 workstations to Ed Bernal
	Scott Robinson
	06/02/03
	Open


