GSFC/SWSI and WSC Teleconference Notes

Meeting Date: November 4, 2002

Time: 11:00 am (EST)

Place: GSFC Building 12, Room E222 and WSC East Conference Room

Attendees:
WSC – Mike Miller, Don Murray, Ed Bernal, and Thomas Holub



GSFC – Tom Sardella, Joe Stevens, Scott Robinson, Bob Sliko, and Jerry Rauser

Action Item (AI) Responses:
· AI #3 – (Bandwidth issues) – Bob Sliko (NISN Support Engineer) has been brought on to help on determining bandwidth requirements for SWSI and aid in determining what needs to be accomplished at WSC to support the SWSI Operations Suite at WSC.  Bob noted/questioned the following:

· Does SWSI go through the secure gateway at GSFC - Tom Sardella stated that it would.

· What will be the level of performance – Tom is to talk off-line with Bob and fill him in on SWSI specifics.

· Do we require new circuits, and will additional bandwidth be required at WSC – Tom Holub noted that the current plan is to share bandwidth on the GN T1.  If SWSI requires additional bandwidth, we need to know what the overhead will be.

· AI #5 – (Get info from Norman Reese (IP NOCC) in regards to what the existing WSC gateway shows for bandwidth) – It was noted by Tom Holub that he has not received any results from Norman Reese at the IP NOCC.  Bob Sliko noted that the IPNOCC might not have all the answers in regards to this issue.  Bob suggested that an NSR be submitted and put into the system to insure that bandwidth issues will be addressed.  Bob also suggested that we get Gtronics in the loop, they may be able to aid in this effort.  Bob stated that he would see what he could do to have everything ready by early December.

· AI #6 – (Look into required DNS changes) – Scott Robinson that DNS changes will be implemented during the shipment of the SWSI equipment.

· AI #7 – (Look into improving the performance of the EIF Proxy and adding new sockets) – Scott Robinson has implemented system level changes to improve performance.  Don Murray reported that he has noticed significant performance since the changes have been implemented, but it is still unclear what the performance will be when we achieve a max load.  It was reported that there seems to be no existing problems (this Action Item has been closed).
· AI #8 – (Provide Gateway Rules) – Joe Stevens requested IP addresses; Tom Sardella and Scott Robinson are to get addresses to Joe.
· AI #9 – (Submit a FER to allow for system scans on SWSI equipment during the next Shuttle Mission in mid-November) – Ed Bernal noted that the FER that was submitted was for power only, not for doing scans.  It was requested that an addendum to the FER be made to allow for scans in December (if the next Shuttle mission was to slip), Ed is to make an addendum to the FER.  It was also noted that a FER for the network be provided.

Firewall Objects:

Lou Snively is to check if the objects are in.  Tom Holub is to discuss with Lou Snively on the rules and approvals, and also discuss them with Mary Foote (see Action Item #10).

Engineering Changes (ECs):

Ed Bernal reported that he has completed information on power requirements.  Ed asked the SWSI group on the frequency of system backups.  Scott Robinson noted that there is a backup system in place, but there has not been any determination on what the frequency of the backups will be.  Ed noted to the group that the EC # is 8303.

It was also reported that WSC would provide all the necessary network cables for the SWSI Suite at WSC.  Scott Robinson said that SWSI would require 3 sets of cables for each pair of machines (6 total).

Jerry Rauser is to provide Ed with a list of CSOC tag numbers for the SWSI Suite that will be at WSC.

Next Meeting:
The next Follow-up meeting is to be scheduled for November 18 (same time frame).

Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due

Date
	Status/

Disposition

	1
	10/07/02
	Coordinate system scans for the SWSI Dell workstation at WSC between Tom Holub and Mary Foote.
	Jerry Rauser
	10/11/02
	Closed

	2
	10/07/02
	Provide Jerry Rauser with the real IP address so that Mary Foote can perform the system scans
	Tom Holub
	10/11/02
	Closed

	3
	10/07/02
	Bandwidth issues.
	Jerry Rauser
Joe Stevens
Norman Reese
Bob Sliko
	11/18/02
	Open – to be discussed offline.  NSR to be submitted

	4
	10/07/02
	PGP addresses are to be provided to Tom Sardella
	Tom Holub
	10/21/02
	Closed

	5
	10/21/02
	Get info from Norman Reese (IP NOCC) in regards to what the existing WSC gateway shows for bandwidth
	Tom Holub
	11/18/02
	Open – awaiting results

	6
	10/21/02
	Look into required DNS changes
	Jerry Rauser

Scott Robinson
	11/18/02
	Open

	7
	10/21/02
	Look into improving the performance of the EIF Proxy and adding new sockets.
	Scott Robinson
Tom Sardella
	11/04/02
	Closed – system level changes have been implemented and performance has been improved.

	8
	10/21/02
	Provide Gateway Rules
	Joe Stevens
	11/18/02
	Open

	9
	10/21/02
	Submit a FER to allow for system scans on SWSI equipment during the next Shuttle Mission in mid-November
	Ed Bernal
	11/18/02
	Open - Make an addendum to the FER to include scans if Shuttle launch was to slip.

	10
	11/04/02
	Check on rules and approvals for Firewall Objects with Lou Snively and Mary Foote
	Tom Holub
	11/18/02
	Open


