
21 June 2001

Recap of the DAS/SWSI Working Group Meeting 

The following attended the meeting:

Tom Gitlin

NASA/453
tom.gitlin@gsfc.nasa.gov

301-286-9257

Tom Sardella

NASA/583
tom.sardella@gsfc.nasa.gov

301-286-7686

Harshna Sampat
CSC

hsampat@csc.com


301-805-3458

Joe Stevens

NASA/566
joe.stevens@gsfc.nasa.gov

301-286-1557

Caren Corbett

NASA

caren.corbett@gsfc.nasa.gov

505-527-7026

Ajay Kapoor

ITT-Reston
ajay.kapoor@itt.com


703-438-8085

The meeting agenda included:

1. Review of last meeting minutes and assigned actions

2. Review of the DAS SWSI ICD
3. DAS SWSI Testing
4. Next meeting
REVIEW OF THE 6-07-01 MEETING MINUTES

The minutes were accepted without any modifications.

REVIEW OF THE DAS SWSI ICD

Action: Phil Message

As a result of the June DAS MSR, Tom Gitlin directed that ITT consider an alternative approach to Bandwidth Management, which does not distinguish between dedicated and non-dedicated users.  Phil Message is to respond within 2 weeks with an assessment of this simpler bandwidth management algorithm.

Action: Tom Sardella

Will come up with response to the entries specified by a customer for PTP parameters as they relate to the data format protocols in Tables 3.4-5a and 3.4-5b.

Caren’s concern was that the Tables 3.4-5a and 3.4-5b could be confusing to a customer with the mandatory and optional fields for different data formats in the same tables.  It would be better for the customer if the tables were separated for each data format.  Also, if the mandatory fields were not specified by the customer then alert message would be sent back to the customer for the omitted field.

Action: Denise Gilliland

In Table 3.4-6a and 3.4-10a, remove the Message Code 210 alert since the maximum data rate parameter is no longer part of the SSC table.

DAS SWSI Testing

Action: Phil Message

ITT is waiting for SWSI to complete their next build.  Once completed SWSI will provide a demonstration of the use of the SWSI XML tool.  Phil Message will coordinate scheduling the demonstration.  Additionally, ITT has obtained an XML generation tool to

facilitate our internal testing.  Tom Sardella indicated that SWSI would have some of the messages in XML ready by the end of the week of June 18th .

NEXT MEETING

The next working group meeting will be held by telephone conference on Thursday at 1pm at a date specified by Tom Sardella.  ITT will initiate the conference call to GSFC and WSC.
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