SWSI Development Meeting Notes

Meeting Date: February 5, 2002

Time: 9:30 AM

Place: GSFC, Building 12, rm. E229

Attendees:  Cathy Chang, Sue Edwards, Gerry Klitsch, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, and Alan Zinkgraf

Action Items Responses:
1. Action Item #37 response – (Investigate reliability/performance of RAID disks for use as a backend server database storage) – Tom noted that he is still awaiting receipt of the 2 RAID disks and 3 tape drives that were ordered.

2. Action Item #77 response – (Setup two new servers for DAS interface testing) – Scott is still working this action item.
3. Action Item #79 – (Check on CCB’s status of the SWSI SRD) – Jerry noted that he will check on the status of the Requirements Document.

4. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – Scott noted that HA is working, but is having problems with SDIF.  He reported that after the next Patch release, everything should be ready.  We can now run on SWSI Ops.  Scott is working on a toolbar for the user account.

Open Discussion:

· Tom reported that we will have 1 Gb of memory on the Closed side and 640 Mb memory on the Open side.

· Tom noted that he is to run more performance tests after the next Patch release.  He did note that SWSI performance is getting better.

· Tom stated that the database scripts that are customer specific (e.g. default values for SSC parameters) should not be kept under CM control on the SWSI development machine (Angelica).  The migration scripts that are run at NCCDS generate these scripts.  Tom requested that the migration scripts and the source code for the executable program from NCC should be kept under CM on SWSI development machine.  Alan noted that NCCDS system is HP-UX while Angelica is Solaris.  All the changes should be made on Angelica and transferred to NCCDS.  Alan is to bring these items from NCC to Angelica (see Action Item #83).

DAS:

· Tom reported that Mark Lorenz (ITT) has requested to have the database setup with a sample customer setup.  Tom is to work with ITT to set up a managers account with their own ID and Harshna will help Tom on the set up of the SICs.

System Bugs:

· 124 – The fix will be delivered in Build 3 Patch 3.

· 83 – The fix will be delivered in Build 3 Patch 3.
Open Discussion:

· Tom reported to the group that we need to plan (schedule) the next Patch delivery.  Harshna noted that the delivery could be made on Friday, February 8.  It was noted, that the system will be down for a substantial amount of time while this delivery is being made, and that testers at WSC need to be made aware of this plan.
· Database migration scripts need to CM store on Angelica.
· Connection problems from GCP:  The desktops used by SWSI personal located at GCP are put on the CSOC network and are behind a CSOC firewall. The SWSI client software is unable to connect to the SWSI server due to the stringent firewall rules. A request has been made to CSOC to allow the ports used by SWSI through the firewall.

