SWSI Development Meeting Notes

Meeting Date: April 10, 2001

Time: 9:30 AM

Place: GSFC, Building 12, rm. E222

Attendees: Maurice Assaraf, Steve Blackwell, Gerry Klitsch, Sergey Nikhinson, Jerry Rauser, Scott Robinson, Harshna Sampat, Lydia Smirnova, Joe Stevens, and Alan Zinkgraf

Action Items Responses:

1. Action Item #s 9, 11, 32, 41, 42, 57, and 59 – nothing reported


2. Action Item #5 response – (Provide a requirements matrix or listing for review) - Harshna reported that she is still working on incorporating the necessary components and build #s to the SWSI Requirements Matrix.  Jerry noted to Harshna that he willing to help out if she needs any assistance.


3. Action Items #37 response – (Investigate reliability/performance of RAID disks for use as a backend server database storage) – Harshna reported that Tom may be getting some outside help for investigating this action item.


4. Action Items #47 response – (Check into how the Isolator/SNIF connection status is reported back to the Client) – Maurice noted to the group that he and Tom worked together on this action item and decided to implement a keep-alive procedure which will be used between the Isolator and SNIF.  This action Item has been closed.


5. Action Item #53 response – [Set up a demo of the Comprehensive Discrepancy System (CDS)] – Some of the developers have begun to use the CDS.  Harshna noted that she had encountered some minor problems, and other developers need more instruction for loading the client software and what database to query.  Joe is to send out an E-Mail to all parties on what database is to be used.


6. Action Item #58 response – (Investigate the CCB process for the SRD) – Jerry reported that he had sent the CCR and SRD (with accepted changes) to the CCB personnel.  This action item is closed.


7. Action Item #60 response – (Develop a schema, which would allow users to have the capability to login twice using the same user ID) – Harshna reported that the schema work is still under development.

8. Action Item #61 response – (Investigate putting the SWSI Search Engine on the SWSI Web Server) – Joe noted that he has been looking into the Search Engine and plans to have some input to Sergey by the next meeting.

9. Action Item #62 response – (Gather all the DAS/SWSI Interchange Minutes so they may be propagated on the SWSI Server) – Jerry reported that he has received all the DAS/SWSI Interchange Minutes from Tom and has propagated the SWSI Web Site with the minutes.  This action item is closed.
Design Issues

SSL between Application Server and Isolator:  Harshna asked Joe if SSL connection is needed between the Application Server and the Isolator to satisfy security requirements.  Gerry reported that the key renegotiation for SSL is tricky and needs to be done for three sockets for this.  If the future plan is to use Entrust SSL then can this wait until Entrust is implemented?  Harshna said the SSL implementation would be moved to Build 3 using Phaos if this function is required for SWSI Release 1.

Application server hangs if it is brought down and up without brining down Isolator:  Harshna reported this problem and Maurice will check on and do a fix.

Speed up Login and Schedule Request Summary panel:  Harshna reported that Login Panel stays up for a long time after user supplies the login parameters.  Gerry will make this a two-step process, one that authenticates the user and the other that sends the initialization parameters.  The Login Panel will be removed after the first step.


ValueType:  Harshna changed the Date to Time per Tom’s request.

How much effort on Client to validate IP address syntax (4 sets of numbers in dotted format) if IPAddress type is added to valueType:  Gerry is to find a BEAN to accept or validate IP addresses.

Database:
ORA-20000: ORU-10027: buffer overflow. Limit of 2000 bytes when loading test usm data under swsidb account, runs OK under hsampat account – Alan to look up.

Harshna has created public synonyms for ValueType and sr_apram_v tables. Need to automate this. – Alan said this is not necessary because the data will be migrated through an export utility.


SSACOMBINING parameter for SMAR service not in service_param table. – Alan is to update the scripts and will make the necessary fixes to correct the problem.  As suggested by Harshna, Alan is to run this through CVS with her assistance.


Tom’s comments on Service_param table:

· ATBW in the KASAR and KSAR services should be an enumerated type (valuetype 1) rather than numeric (valuetype 3)

· DG, DG1M, and DG2T are not respecifiable for KASAR

· Only TSWS, FRQ1, and POLN apply to KASARWB

· POLN does not apply for SMAR

Alan is to make the appropriate changes to the script, and update the database.

Add IP address to password change object in order to log IP address when user changes password:  Gerry is to provide Harshna with a Level of Effort (LOE) to implement the addition of an IP address to password change object, and provide her with a LOE to allow users to login multiple times.

Information for DAS parameters in the database for Build 2 testing:  Harshna asked Alan to review the DAS ICD so he can look into the DAS parameters for Build 2 setup.

Setup for IT environment (Application server on Open IONET, Oracle and Isolator on Closed IONET, and a PC for Client on the Internet.  Scott reported that he will begin the IT setup after his work with NCC has been completed.  He noted that his work on NCC is of high priority.  There were questions on whether to clone Angelica or do a complete reinstall (from scratch), Scott suggested to do the complete reinstall which should take a few days to complete.  Joe is to put in a request for a hole in the firewall and needs IP addresses and 3 port numbers, Scott has a list of addresses to use, and Joe is to get the port numbers from Gerry over the phone.

Revised Activity_Log table:  Harshna has provide updates to the activity log.

Isolator/SNIF Interface Testing:  Maurice has done some testing with the Isolator/SNIF interface.  Harshna reported to the group that this Friday is Maurice’s last day with the SWSI project.  Maurice will be working on the EOSDIS product on a full-time basis.  Good luck Maurice.

Need requirements for State Vectors:  Joe noted that he and Tom have met on this subject and he has been getting the proper documentation and Point of Contacts together before he gets the requirements together for Harshna.

CDS status:  Harshna noted that everyone should install CDS client on his or her desktops to get the SWSI PR report and also to submit a PR.  Joe is to E-Mail everyone the name of the CDS schema to use for SWSI.
