SWSI Development Meeting Notes

Meeting Date: July 25, 2000

Time: 10:30 AM

Place: Greentec IV, Room N381

(Meeting was held after regular Tuesday morning Greentec developer meeting because of conflict with DAS SRR during regular Wednesday meeting time.)

Attendees: Harshna Sampat, Geri Klitsch, Scott Robinson, Bill Brown, Alan Zinkgraf, Dave Smith, Joe Stevens, Maurice Assaraf, Steve Blackwell, Jy-Tai Chang

1. Action Item #5 response - No new status.

2. Action Item #9 response - Bill Brown is still working.

3. Action Item #11 response - No new status.
4. Harshna Sampat noted that Scott Robinson's sysadmin responsibilities are winding down and that he should soon be available to help out with the development effort.  Reconfiguration (GCMR) would be something that he could work on.
5. Action Item #12 response - All team members except Jy-Tai Chang now have  evaluation copies of SecureCRT installed on their computers.  Tom Sardella will provide a temporary license key to extend the evaluation copies beyond 30 days.  Tom will also order additional permanent licenses for all that require it.  Jy-Tai has a problem with installing SecureCRT on his machine, since it is owned and administered by MMFD.  It is uncertain whether Jy-Tai has authority to install any new software or whether it is even possible.  Harshna will contact Kay Beyers or Rich Krogel to learn what the issues are and try to resolve them (New Action Item #29).

6. There was some discussion about performance problems running X applications remotely using Exceed and SecureCRT.  In some cases a session will crash just by moving a window.  Maurice has had problems in the past running various graphics applications over Exceed without using an SSH client.  Scott Robinson will do some performance testing in the lab to try to determine the source of the problems (Exceed, SSH, JBuilder, or slow network) (New Action Item #30).

7. Action Item #18 response - Scott Robinson has been studying CVS documentation and has found some areas of concern.  CVS is significantly different from other CM tools in that modules are not locked when they are checked out.  Two developers can check out the same module at the same time.  Scott will continue to investigate CVS and provide informal training to the team.

8. Action Item #26 response - JBuilder Pro is in, so this Action Item is closed.  There is some hope that this version will alleviate the performance problems experienced with JBuilder Foundation.  Scott Robinson experienced some problems installing it and was unsure whether to install over Foundation or as a separate application.  Scott will continue to work on the installation.  (New Action Item #30).
9. Action Item #28 response - Tom Sardella is working.

NOTE:  Next weeks meeting will be held at the usual time and place - Wednesday, August 2, 1:00 PM, B12/E200.

