SWSI Development Meeting Notes

Meeting Date: October 9, 2001

Time: 9:30 AM

Place: GSFC, Building 12, rm. E229

Attendees:  Steve Blackwell, Cathy Chang, Gerry Klitsch, Sergey Nikhinson, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, Lydia Smirnova, Joe Stevens, and Alan Zinkgraf

Action Items Responses:
1. Action Item #9 response – (Determine the size of the SWSI database in order to make a decision on media storage requirements) – Alan reported that he will have the database sizing numbers by next week.
2. Action Item #37 response – (Investigate reliability/performance of RAID disks for use as a backend server database storage) – Harshna submitted information to Scott and Tom on this subject.  They are to review the information and provide their findings.

3. Action Item #72 response – (Follow up on the NISN SSL secure gateway issues.  Write an informal risk assessment and continue discussions with NISN security) – Joe noted to the group that the Risk Assessment is out for review.  Tom has provided comments to Joe to the Risk Assessment, and Harshna and Gerry are to review also.
4. Action Item #74 response – (Check the TDRS ID data on SWSI IT database matches with ANCC TDRS ID data) – nothing reported.

5. Action Item #77 response – (Setup two new servers for DAS interface testing) – Scott reported that the second Open Side is ready, and is working on setting up the second Closed Side.  It was brought up that we may have to set up a new set of rules for the parallel systems.  Joe is to look into this subject.
6. Action Item #78 response – (Provide Simulator Source Code to ITT) – It was noted, that ITT requires binary code (not source code).  Sergey is working this issue.

7. Action Item #79 response – (Check on CCB’s status of the SWSI SRD) – Jerry reported that the CCB process is still awaiting concurrence from NISN Security.  Tom and Joe stated that there is some confusion on who is holding up the works (be it NISN Security or SWSI).  This action was reassigned to Joe.

Design Items:

· Needed to add IP address in SSC table.  Alan is to modify populate_ssc script to support this change.
· Backup/Recover strategy – Alan is to setup the same recovery process for SWSI as is used by NCC.
· Populate remaining DAS data – After thorough review of the SWSI/DAS ICD, Alan and Harshna are to look into populating the remaining DAS data. 

Bug Report Status:

· Tom discussed the following bugs.

· 127/124 – Gerry and Harshna are to look further into this bug, it isn’t quite clear what action is to be taken.

· 124 – may require migration scripts, or make 0 (zero) a valid entry if this is a database problem.  This bug is to be discussed offline.

· 126 – the Isolator was designed to write to different ports, it needs to be set up to write to only one port, i.e., SNIF – 1 read, 2 writes; Isolator – 1 write, 2 reads.

· 118 – Tom proposed to defer this bug and is to suggest as a “not to fix” to Don.

· 117 – Tom will discuss this bug in more detail with Don.

· 116 – a “won’t fix”, this will require a lot of database changes.  Tom is to check with Don about a “no fix”.

· 107 – system release number should be sufficient.

· 106 – Cathy is to write up as resolved in Patch 4.

· 103 – to be kept as is, alerts (old) will be displayed.

· 101 – Tom suggested that if this is an easy fix (answer was yes), go ahead and fix this bug.

· 96 – Cathy and Harshna are to check into this.  It was suggested that there may be a link ID or stored procedure problem.

· 92 – Tom is to submit as a “won’t fix” to Don.

· 82 – this may be related to Bug #26, which was fixed.  Tom is to submit as a “won’t fix” to Don.

· 87 – to be resolved with Don, may be a “won’t fix”.

· 81 – to be resolved with Don, may be a “won’t fix”.

· 79 – to be resolved with Don, may be a “won’t fix”.

· 23 – use of icons? (no), Tom suggested as a “no fix” if it was to take a lot of time.  Gerry is to change the color schemes.

· 18 – Tom is to submit as a “won’t fix” to Don.

· 16 – playback and SSC panel problem.  Harshna reported that this was noted from her testing on a PC workstation.  This bug is to be tested with a different PC platform.

· 13 – resolved.

· 91 – Tom is to look into this bug.

· 65 & 78 - #65 is closed (not reproducible), #78 is closed (due to network problems at the time).  To use automatic reconnect capabilities.

· 90 – Gerry is to look into this bug.

· 37 – Harshna is to work with Cathy to add this enhancement.
In summary, Tom reported that the following bugs wouldn’t be fixed by SWSI.  Bug #s: 118, 116, 107, 92, 82, 87, 81, 79, 23, 18, and 91? 

Build 3 Implementation Status:
· Client: To work on the automatic reconnect, and playback displays.
· Server:  Log and archive log implemented.

· State Vectors:  Panels are 90% complete, testing control panels, working on automatic vector imports.

· Isolator:  Progressed with coding for SSCs.
· SNIF:  Completed alert processing, working on UDPs.
· DAS Simulator:  Continued working on the DAS Simulator.

· Database:  Added milliseconds part of the Epoch Time in the database.

· SDIF:  Work is progressing, getting information from the final SWSI/DAS ICD and comparing with the schema.
Closing Notes:
· Tom is to provide Harshna with SWSI maintenance cost figures.
