SWSI Development Meeting Notes

Meeting Date: December 12, 2000

Time: 9:00 AM

Place: Green Tech IV

Attendees: Maurice Assaraf, Steve Blackwell, Cathy Chang, Gerry Klitsch, Danh Nguyen, Jerry Rauser, Harshna Sampat, Tom Sardella, and Joe Stevens

Tom Sardella noted to the team that the regularly scheduled weekly DAS meeting has been cancelled for Thursday, December 14 and has been rescheduled for Wednesday, December 20 here at GSFC.

Action Items Responses:

1. Action Item #s 5, 9, 11, 18, 32, 37, 39, 41, and 43– nothing reported


2. Action Item #35 response –  Jerry Rauser reported to Tom that he has propagated the three issue lists onto the SWSI Web Site.  Tom noted that we need to start working some of the Open Issues and begin prioritizing them and to add this to our regular weekly agenda.


3. Action Item #42 response – Tom noted that he is still working on putting together a tutorial on the uses of Pretty Good Privacy (PGP) for the developers, and he is trying to get up to speed on this subject.  PGP is capable of encrypting E-Mails and files on PC workstations.


4. Action Item #45 response – Harshna Sampat noted that she will invite John Gasch to propose to the team some of the changes for SERVICE_TYPE tables and to discuss with the team what is the solution for us.


5. Action Item #46 response – (AI #46 - Determine what are the possible ValueTypes in the Service Parameter table and get the ValueType definitions from NCC developers).  Gerry Klitsch, Steve Blackwell, and Harshna Sampat have met and discussed the issue and made a proposal to Tom Sardella.  Tom is to review and approve this and get back to Harshna.

6. Action Item #47 response (Check into how the Isolator/SNIF connection status is reported back to the Client) - It was reported, that some type of keep-alive needs to be incorporated to check the Isolator/SNIF connection status and is reported to the Client.



 

Discussion Items

· Harshna questioned Cathy Chang on how Integration Testing is going.  Cathy said things are going well, but she is having problems with the date fields.  Gerry stated that she needs to do some type of conversion.  Harshna and Maurice Assaraf stated that they will help Cathy out.  Cathy also made note that she is making significant progress in filling parameters.  Harshna asked Cathy whether she will be ready to demo the interfaces by early January time-frame, and she noted that can be done.


· Steve Blackwell made note that display text looks different on different platforms i.e., Solaris vs. Windows.  It was suggested that we use a font that may be available for all the platforms.  Steve is to look into this (see AI #48).


· Joe Stevens reported that Client software with Entrust Toolkit can be distributed free as long as Entrust Certificate is used.  Since SWSI is going to use NASA PKI (which is based on Entrust), there is no license fee for distributing Client software.


· Joe is to install JDK run time environment on PCs in the development area along with Hotspot.  Harshna suggested that JDK 1.3 (or is it JRE 1.3) which includes Hotspot be installed (see AI #49).


· Harshna suggested to add an additional field that indicates whether the SSC code is for DAS or NCC.


· Tom is to provide Maurice with DAS documentation so he can get up to seep on DAS issues.  The ITT personnel are getting the ICD draft ready for delivery by the end of the month for review.


· Harshna expressed her concerns about DAS/ITT requirements of SWSI may require more work and budget in regards to syncing SWSI and DAS databases, and tools to manage DBA functions.  Tom suggested that Harshna to provide him a list of what she thinks are the out-of-scope requirements (see AI #50).
